

Sprint Planning Meeting Minutes:

Attendees: Jose Pujol, Jose Hernandez, Naor Vidal

Start time: 43:00 pm

End time: 4:15 pm

After discussion, the velocity of the team was estimated to be 2 stories each worth about 30 hours per member for the duration of Sprint 6.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- Integrate map into the app
- Allow Photo uploads from Flutter to backend
- Implement ability to view delivery details
- Research routing integration using Google maps API
- Document the flow of the application from backend start, to frontend list render
- Connect backend to frontend

The team members indicated their willingness to work on the following user stories.

- Integrate map into the app
- Allow Photo uploads from Flutter to backend
- Implement ability to view delivery details
- Research routing integration using Google maps API

- Document the flow of the application from backend start, to frontend list render
- Connect backend to frontend