

Review Meeting Minutes

Project: Project Manager

Attendees: Jose Pujol, Jose Hernandez, Naor Vidal

Start time: 5:15pm

End time: 5:30pm

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- Integrate map into the app
- Allow Photo uploads from Flutter to backend
- Implement ability to view delivery details
- Research routing integration using Google maps API
- Document the flow of the application from backend start, to frontend list render
- Connect backend to frontend

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- No user stories have been moved back to the product backlog at this time.