

Sprint Backlog Grooming Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu

Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be a little behind schedule.

The product owner chose the following user stories to be done during the following sprint. They are ordered based on their priority.

- User Story 1: Review the documentation for the project
- User Story 2: Set up the project testing environment and test the project

The team members indicated their willingness to work on the following user stories.

- Jose Fernandez, Cristina Trujillo, Chenying Wu
 - User Story 1: Review the documentation for the project
 - User Story 2: Set up the project testing environment and test the project