

Sprint Planning Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu

Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team was estimated to be running a little behind schedule.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- We had a meeting with the product owner today. However, she told us to schedule another meeting on Friday to discuss the specific work we will be doing during this sprint since she wanted us to review the documentation before discussing anything. We received the documentation after the meeting, and we will be reviewing everything that has been done for this project before the next meeting with our product owner.

The team members indicated their willingness to work on the following user stories.

- Jose Fernandez, Cristina Trujillo, Chenying Wu
 - User Story 1: Review the documentation for the project
 - User Story 2: Get familiar with NextCloud