

Sprint Backlog Grooming Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu

Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 5 stories per sprint.

The product owner chose the following user stories to be done during the following sprint. They are ordered based on their priority.

- User Story 1: Update Figma
- User Story 2: Add new button to Home Page
- User Story 3: Fix issue where sound keeps playing after exiting page
- User Story 4: Change wording of Daily Stressor
- User Story 5: Remove sound icon from certain pages

The team members indicated their willingness to work on the following user stories.

- Jose Fernandez
 - User Story 1: Update Figma
 - User Story 4: Change wording of Daily Stressor
 - User Story 5: Remove sound icon from certain pages
- Cristina Trujillo
 - User Story 3: Fix sound issue
- Chenying Wu
 - User Story 2: Add button to home page