

Sprint Planning Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu, Liane Sangollo (PO)

Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team was estimated to be 3 stories per sprint.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: Update the figma to better reflect the current state of the app.
- User Story 2: Review and understand the code before doing any implementations.
- User Story 3: Improve on the drop down menus and have a way to see a graph reflecting multiple days of stress throughout the week.

The team members indicated their willingness to work on the following user stories.

- Jose Fernandez, Cristina Trujillo, Chenying Wu
 - User Story 1: Update the figma.
 - User Story 2: Review the code.
 - User Story 3: Improve the application.