

Sprint Backlog Grooming Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu

Start time: 7:00 PM

End time: 8:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 5 stories per sprint.

The product owner chose the following user stories to be done during the following sprint. They are ordered based on their priority.

- User Story: Select a database management system.
- User Story: Design the database.
- User Story: Connect the database with the application.
- User Story: Implement the database.
- User Story: Test the database.

The team members indicated their willingness to work on the following user stories.

- Jose Fernandez, Cristina Trujillo, Chenying Wu
 - User Story: Select a database management system.
 - User Story: Design the database.
 - User Story: Connect the database with the application.
 - User Story: Implement the database.
 - User Story: Test the database.