

Sprint Backlog Grooming Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu

Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 3 stories per sprint.

The product owner chose the following user stories to be done during the following sprint. They are ordered based on their priority.

- User Story 1: Implement Triggers Pie Chart
- User Story 2: Implement Bar Chart
- User Story 3: Implement Feelings Pie Chart

The team members indicated their willingness to work on the following user stories.

- Jose Fernandez
 - User Story 1: Implement Triggers Pie Chart
- Cristina Trujillo
 - User Story 3: Implement Feelings Pie Chart
- Chenying Wu
 - User Story 3: Implement Feelings Pie Chart