

Review Meeting Minutes

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu

Start time: 8:00pm

End time: 9:00pm

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners: All.

During this sprint, we worked on implementing the charts in the dashboard.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

The ideas presented during our meeting with the PO were all accepted and worked on during the sprint.