



Cap II – CY – Fall 2023

Team: Nextcloud App: Exploring Integration with VulScan

Daily Scrum Meeting Minutes

8/29/2023

Attendees: Marlon Iglesias Diaz, Theodore Atis, Daniel Granados

Start time: 5:00 PM

End time: 6:00 PM

Marlon Iglesias Diaz

1. **How many hours have I worked since the last meeting?**

One hour

2. **What was done since the last scrum meeting?**

Reviewed Nextcloud platform and researched videos on Vulcan, discussed search results with team.

3. **What is planned to be done until the next scrum meeting?**

Review the Nextcloud software development path continue to review Vulcan vulnerability management app.

4. **What are the hurdles?**

Adjusting to everyone's schedule to discuss the project.

Theodore Atis

1. **How many hours have I worked since the last meeting?**

One hour

2. **What was done since the last scrum meeting?**

NextCloud accounts was created and meetings was scheduled with professor. Meeting with the professor explaining expectations and project moving forward.

3. **What is planned to be done until the next scrum meeting?**

Read NextCloud manual and get clarity on app development and implementation.

4. What are the hurdles?

Scheduling is still an issue but follow up meetings were discussed to overcome hurdle.

Daniel Granados

1. How many hours have I worked since the last meeting?

One hour

2. What was done since the last scrum meeting?

Meet with the professor to discuss the goal of the integration of VulScan with NextCloud

3. What is planned to be done until the next scrum meeting?

Keep reviewing NextCloud application development to be prepared for possible integration of VulScan or other vulnerability scanning software

4. What are the hurdles?

Adjusting to everyone's schedule to discuss the project.