



Cap II – CY – Fall 2023

Team: Nextcloud App: Exploring Integration with VulScan

Sprint Review Meeting Minutes

10/22/2023

Attendees: Marlon Iglesias Diaz, Theodore Atis, Daniel Granados

Start time: 8:00 PM

End time: 9:00 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

User Story #4 (Custom NVD for Greenbone.)

- We will write a custom NVT based on device-specific (CISCO) vulnerabilities from the NVD. Research all relevant material and present it to the product owner at the next meeting.

The following one(s) were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

User Story #2 (Purchasing a VulScan License)

- We concurred that procuring a VulScan license fell outside the project's defined scope.
- **How this should be reflected on the user story definition in Mingle**
 - This user story would embody the definition of a user story, where it will serve as an illustration of a software system in the early stages of development.