



Cap II – CY – Fall 2023

Team: Community-Powered Vulnerability Management

Sprint Retrospective Meeting Minutes

12/03/2023

Attendees: Marlon Iglesias Diaz, Theodore Atis, Daniel Granados

Start time: 4:00 PM

End time: 5:00 PM

What went wrong?

- **Did we do a good job estimating our team's velocity?**
 - The team successfully achieved precise estimation of their velocity, resulting in improved planning for future sprints.
- **Did we do a good job estimating the points (time required) for each user story?**
 - Yes the time required for each user story was adequately estimated.
- **Did each team member work as scheduled?**
 - Each team member actively contributed to proposing ideas for user stories and collaborated on researching information for the project.

What went right?

- The team's collaboration fostered a productive environment and continued to build the project with the product owner's feedback.

How to address the issues in the next sprint?

- **How to improve the process?**
 - To improve the process, we can streamline the initial set-up steps and ensure that the comprehensive documentation is easily accessible for future reference.
- **How to improve the product?**
 - In the next sprint, we will address any potential issues by continuing to research Greenbone documentation and explore any command line integrations possible and add to our presentation.

