



Cap II – CY – Fall 2023

Team: Community-Powered Vulnerability Management

Sprint Review Meeting Minutes

12/03/2023

Attendees: Marlon Iglesias Diaz, Theodore Atis, Daniel Granados

Start time: 5:00 PM

End time: 6:00 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

User Story #5 (Community-Powered Vulnerability Management):

- We have presented our project progress and are working on the final deliverable now.

The following one(s) were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

User Story #2 (Purchasing a VulScan License)

- We concurred that procuring a VulScan license fell outside the project's defined scope.
- **How this should be reflected on the user story definition in Mingle**
 - This user story would embody the definition of a user story, where it will serve as an illustration of a software system in the early stages of development.