

Sprint Planning Meeting Minutes:

Attendees: Nicole Cruz, Ashley Enalien, Rafael Mejia Galvan, Hubert Cabrera, Enrique Portela

Start time: 8:30

End time: 8:45

After discussion, the velocity of the team was estimated to be 1-2 user stories per week.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

- Get familiar with existing code and environments
- Create Mock-Ups to update UI design for application
- After approval from PO, begin updating UI Icons and colors

The team members indicated their willingness to work on the following user stories:

1. Nicole Cruz

- Create Mock-Ups to update UI design for application
- After approval from PO, begin updating UI Icons and colors

2. Ashley Enalien

- Search for/Create new icon designs
- Create Mock-Ups to update UI design for application

3. Rafael Mejia Galvan

- Search for/Create new icon designs
- Create Mock-Ups to update UI design for application

4. Hubert Cabrera

- Create Mock-Ups to update UI design for application
- After approval from PO, begin updating UI Icons and colors

5. Enrique Portela

- Search for/Create new icon designs
- After approval from PO, begin updating UI Icons and colors