

Review Meeting Minutes

Project: Auditory Training App

Attendees: Nicole Cruz, Ashley Enalien, Rafael Mejia Galvan, Hubert Cabrera, Enrique Portela

Start time: 8:30PM

End time: 8:45PM

After discussing our progress, we know that every team member has completed the following user stories:

- Get familiar with existing code and environments
- Create Mock-Ups to update UI design for application
- After approval from PO, begin updating UI Icons and colors

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- Since no hurdles were met throughout Sprint 1, we were able to complete all of the user stories that were assigned