

Sprint Planning Meeting Minutes:

Attendees: Nicole Cruz, Ashley Enalien, Rafael Mejia Galvan, Hubert Cabrera, Enrique Portela

Start time: 8:30

End time: 8:45

After discussion, the velocity of the team was estimated to be 5 user stories per week.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

- Create Mock-Ups for Forum Pages
- Create Mock-Ups for Profile Page
- Center Align Icons and Text on Activities Pages
- Change Level Indicator to number value
- Create Mock-Up Icons for Detection Activity Game 1
- Create Mock-Up Icons for Detection Activity Game 2
- Create Mock-Up Icons for Detection Activity Game 3
- Create Mock-Up Icons for Detection Activity Game 4
- Edit colors for Detection Activity Icons
- Add description and titles to Detection Activity Icons
- Add a new page for users to choose between Drill and Game Activities
- Create Game 1 for Discrimination Activity Category

The team members indicated their willingness to work on the following user stories:

1. Nicole Cruz

- Center Align Icons and Text on Activities Pages
- Change Level Indicator to number values
- Edit colors for Detection Activity Icons
- Create Game 1 for Discrimination Activity Category

2. Ashley Enalien

- Create Mock-Up Icons for Detection Activity Game 1
- Create Mock-Up Icons for Detection Activity Game 2

3. Rafael Mejia Galvan

- Create Mock-Ups for Forum Pages
- Add a new page for users to choose between Drill and Game Activities

4. Hubert Cabrera

- Create Mock-Ups for Profile Page
- Add description and titles to Detection Activity Icons

5. Enrique Portela

- Create Mock-Up Icons for Detection Activity Game 3
- Create Mock-Up Icons for Detection Activity Game 4