

Sprint Backlog Grooming Meeting Minutes:

Attendees: Nicole Cruz, Ashley Enalien, Rafael Mejia Galvan, Hubert Cabrera, Enrique Portela

Start time: 8:30

End time: 8:45

The following tasks were completed:

- Create Mock-Ups for Forum Pages
- Create Mock-Ups for Profile Page
- Create Mock-Up Icons for Detection Activity Game 1
- Create Mock-Up Icons for Detection Activity Game 3
- Change Level Indicator to number value
- Edit colors for Detection Activity Icons
- Add description and titles to Detection Activity Icons

The following tasks are set to be complete by the end of the sprint:

- Center Align Icons and Text on Activities Pages
- Create Mock-Up Icons for Detection Activity Game 2
- Create Mock-Up Icons for Detection Activity Game 4

The following tasks have been pushed to the following sprint:

- Create Game 1 for Discrimination Activity Category
- Add a new page for users to choose between Drill and Game Activities

The following task has been created:

- Update play button for all of the games
 - Begin to update icons within the games
 - Move the detection games into their respective categories
-
- % group members are still experiencing an API key error when they attempt to sign in to the site, so a user story has been created to address this error for those members
-
- The user stories left to be completed before the end of the sprint have been prioritized and 2 user stories have been pushed to the following sprint following our discussion with the PO about the web layout/organization

