

Sprint Backlog Grooming Meeting Minutes:

Attendees: Nicole Cruz, Ashley Enalien, Rafael Mejia Galvan, Hubert Cabrera, Enrique Portela

Start time: 8:30

End time: 8:45

The following tasks were completed:

- Began to update forum page—awaiting PO approval and integration into main branch
- Fixed sound issue in detection & discrimination games
- Update icons within discrimination game—pending PO approval
- Update icons within identification 1 game—pending PO approval
- Update icons within identification 2 game—pending PO approval
- Center Align Icons and Text on Activities Pages
- Begin to modify profile page

The following tasks are set to be complete by the end of the sprint:

- Add a new page for users to choose between Drill and Game Activities
- Update play button for all of the games
- Modify position of directions for each game
- Remove discrimination & identification forums
- Update play button for all games
- Continue to update forum page
- Get settings page mock-up approved
- Begin modifying settings page
- Get reports page mock-up approved
- Get support page mock-up approved

The following tasks have been pushed to the following sprint:

- Fix level updater
- Fix progress bar
- Update Navigation Bar throughout app

• The user stories left to be completed before the end of the sprint have been prioritized and 3 user stories have been pushed to the following sprint following our discussion with the PO about the web layout/organization