

Sprint 1 Retrospective Meeting Minutes

Project: Babyfeed Web-Application

Attendees: Jose Altamirano, Michael Ugarte, Katie Chavez, Saily Hernandez, James Lam

Start time: 8:30 pm

End time: 9:00 pm

What went wrong?

- Did we do a good job estimating our team's velocity?
 - Yes
- Did we do a good job estimating the points (time required) for each user story?
 - Yes
- Did each team member work as scheduled?
 - Yes

What went right?

- Implementing the dev environment.

How to address the issues in the next sprint?

- How to improve the process?
 - Communicating better and creating more documentation
- How to improve the product?
 - Update Git Repositories for setting up dev environment for future users.

Sprint 2 Retrospective Meeting Minutes

Project: Babyfeed Web-Application

Attendees: Jose Altamirano, Michael Ugarte, Katie Chavez, Saily Hernandez, James Lam

Start time: 8:30 pm

End time: 9:00 pm

What went wrong?

- Did we do a good job estimating our team's velocity?
 - Yes
- Did we do a good job estimating the points (time required) for each user story?
 - Yes
- Did each team member work as scheduled?

- Yes

What went right?

- Finishing most of the tasks assigned for this sprint

How to address the issues in the next sprint?

- How to improve the process?
 - Communicating better and creating more documentation
- How to improve the product?
 - Update Git Repositories to set up dev environment for future users.

Sprint 3 Retrospective Meeting Minutes

Project: Babyfeed Web-Application

Attendees: Jose Altamirano, Michael Ugarte, Katie Chavez, James Lam

Start time: 7:30 pm

End time: 8:00 pm

What went wrong?

- Did we do a good job estimating our team's velocity?
 - Yes
- Did we do a good job estimating the points (time required) for each user story?
 - Yes
- Did each team member work as scheduled?
 - No
 - Missing Member: Saily Hernandez

What went right?

- Finishing most of the tasks assigned for this sprint

How to address the issues in the next sprint?

- How to improve the process?
 - Improving communication
- How to improve the product?
 - Update Git Repositories to set up dev environment for future users.

Sprint 4 Retrospective Meeting Minutes

Project: Babyfeed Web-Application

Attendees: Jose Altamirano, Michael Ugarte, Katie Chavez, James Lam, Saily Hernandez

Start time: 10:30 pm

End time: 11:00 pm

What went wrong?

- Did we do a good job estimating our team's velocity?
 - Yes
- Did we do a good job estimating the points (time required) for each user story?
 - Yes
- Did each team member work as scheduled?
 - Yes

What went right?

- Finishing most of the tasks assigned for this sprint

How to address the issues in the next sprint?

- How to improve the process?
 - Improving communication
- How to improve the product?
 - Add detailed comments to relevant methods in code

Sprint 4 Retrospective Meeting Minutes

Project: Babyfeed Web-Application

Attendees: Jose Altamirano, Michael Ugarte, Katie Chavez, James Lam, Saily Hernandez

Start time: 10:30 pm

End time: 11:00 pm

What went wrong?

- Did we do a good job estimating our team's velocity?
 - Yes
- Did we do a good job estimating the points (time required) for each user story?
 - Yes
- Did each team member work as scheduled?
 - Yes

What went right?

- Finishing most of the tasks assigned for this sprint

How to address the issues in the next sprint?

- How to improve the process?
 - Improving communication
- How to improve the product?
 - Add detailed comments to relevant methods in code

Sprint 5 Retrospective Meeting Minutes

Project: Babyfeed Web-Application

Attendees: Jose Altamirano, Michael Ugarte, Katie Chavez, James Lam, Saily Hernandez

Start time: 10:30 pm

End time: 11:00 pm

What went wrong?

- Did we do a good job estimating our team's velocity?
 - Yes
- Did we do a good job estimating the points (time required) for each user story?
 - Yes
- Did each team member work as scheduled?
 - Yes

What went right?

- Finished all assigned tasks with great review from the PO.

How to address the issues in the next sprint?

- This was the final sprint for this development team.