

# AWS Security Project 1

## Daily Scrums

**Date:** 2/9/2023

**Start Time:** 6:00 PM

**End Time:** 6:30 PM

**Attendees:** Ethan Schnellinger, Manuel Muniz, Fares Almoshaikah, Damaso Alberto, German Alvarenga

|                                                    |                                                                    |
|----------------------------------------------------|--------------------------------------------------------------------|
|                                                    | <b>Ethan Schnellinger</b>                                          |
| What was done yesterday?                           | <ul style="list-style-type: none"><li>• continue modules</li></ul> |
| What is planned to be done until the next meeting? | <ul style="list-style-type: none"><li>• continue modules</li></ul> |
| Hurdles?                                           | N/A                                                                |

|                                                    |                                                               |
|----------------------------------------------------|---------------------------------------------------------------|
|                                                    | <b>Manuel Muniz</b>                                           |
| What was done yesterday?                           | <ul style="list-style-type: none"><li>• aws modules</li></ul> |
| What is planned to be done until the next meeting? | <ul style="list-style-type: none"><li>• aws modules</li></ul> |
| Hurdles?                                           | N/A                                                           |

|                          |                                                              |
|--------------------------|--------------------------------------------------------------|
|                          | <b>Damaso Alberto</b>                                        |
| What was done yesterday? | <ul style="list-style-type: none"><li>• AWS module</li></ul> |

|                                                    |                                                                  |
|----------------------------------------------------|------------------------------------------------------------------|
| What is planned to be done until the next meeting? | <ul style="list-style-type: none"> <li>• continue AWS</li> </ul> |
| Hurdles?                                           | None                                                             |

|                                                    |                                                                               |
|----------------------------------------------------|-------------------------------------------------------------------------------|
|                                                    | <b>German Alvarenga</b>                                                       |
| What was done yesterday?                           | <ul style="list-style-type: none"> <li>• Continue on Aws Modules</li> </ul>   |
| What is planned to be done until the next meeting? | <ul style="list-style-type: none"> <li>• Finish off current module</li> </ul> |
| Hurdles?                                           | none                                                                          |

|                                                    |                                                                  |
|----------------------------------------------------|------------------------------------------------------------------|
|                                                    | <b>Fares Almoshaikah</b>                                         |
| What was done yesterday?                           | <ul style="list-style-type: none"> <li>• Continue AWS</li> </ul> |
| What is planned to be done until the next meeting? | <ul style="list-style-type: none"> <li>• Continue AWS</li> </ul> |
| Hurdles?                                           | <ul style="list-style-type: none"> <li>• none</li> </ul>         |