

Sprint Retrospective Meeting Minutes 30 minutes

Attendees: Jennsy Cespedes, Michael Beall, Christopher Puglisi, Jamsher Nigmatulloev, Brandon Castano, Jose Fernandez

What went wrong?

- Did we do a good job estimating our team's velocity?
 - Achieved the allotted velocity for this sprint efficiently and successfully.
 - Majority of current tickets have been moved into the testing phase.
- Did we do a good job estimating the points (time required) for each user story?
 - Each story was estimated to approximately the appropriate velocity for each student depending on capstone 1, 2, or senior project.
 -
- Did each team member work as scheduled?
 - Each team member fulfilled all their tasks and parts on their tickets efficiently.

What went right?

- Moved more tickets into the testing phase than initially anticipated.
- Majority of Tier 1 functionality met, however additional improvements are anticipated.

How to address the issues in the next sprint?

- How to improve the process?
 - Prioritize tickets with higher story point estimation, work on more difficult points as a collective group.
- How to improve the product?
 - Improve on remote connections to the device so that off site users can properly troubleshoot any issues that may arise.