

Sprint Retrospective Meeting Minutes 30 minutes

Attendees: Jennsy Cespedes, Michael Beall, Christopher Puglisi, Jamsher Nigmatulloev, Brandon Castano, Jose Fernandez

What went wrong?

- Did we do a good job estimating our team's velocity?
 - Achieved the allotted velocity for this sprint efficiently and successfully.
 - Majority of tickets have been completed, remaining tickets involve performing device tests to present a proof of concept.
- Did we do a good job estimating the points (time required) for each user story?
 - We feel that we properly estimated the story points for the remaining tasks for the project. The majority of our tickets have been completed.
- Did each team member work as scheduled?
 - Each team member fulfilled all their tasks and parts on their tickets efficiently.

What went right?

- Completed significantly more tickets than initially anticipated.
- Majority of functionality has been met. Current priorities now involve performing device tests.

How to address the issues in the next sprint?

- How to improve the process?
 - Tests have been prioritized based on severity with "Critical Tickets" being the most important and "Informational Tickets" being the lowest priority.
- How to improve the product?
 - Improve on scripting capabilities and reduce current redundancies.