

Sprint Retrospective Meeting Minutes 30 minutes

Attendees: Jennsy Cespedes, Michael Beall, Christopher Puglisi, Jamsher Nigmatulloev, Brandon Castano, Jose Fernandez

Velocity: 100 hours

What went wrong?

- Did we do a good job estimating our team's velocity?
 - Achieved the allotted velocity for this sprint efficiently and successfully.
 - Remaining tickets have been completed with a small portion of tests under each ticket being pushed into the backlog.
- Did we do a good job estimating the points (time required) for each user story?
 - We feel that we properly estimated the story points for the remaining tasks for the project. Our tickets have been completed with the exception of minor test cases.
- Did each team member work as scheduled?
 - Each team member fulfilled all their tasks and parts on their tickets efficiently.

What went right?

- We successfully worked as a team to complete the remainder of tickets in order to provide a functional proof of concept.

How to address the issues in the next sprint?

- The development phase has been completed, there are no remaining issues development wise to address in sprint 7.