

jTLEX Sprint 2 Retrospective Meeting

Ismael Clark, Jared Hummer, Luis Robaina, Antonela Radas, Ronald Pena, Leandro Estevez, Victoria Fernandez, Pedro Diaz, Emmanuel Garcia

What went well?

1. We implemented a first version of the TLEX web application frontend.
2. Nearly completed JSON output of jTLEX.

What didn't go well?

1. A few kinks when dealing with sub-objects.

How can we improve?

1. Better communication with the team.
2. A little refactoring is in order.

Action Items:

Item	Assigned to	Due on