

Daily Stand Up Meeting Minutes - March 5

Attendees: Daniel Chang, Joshua Posada, Christopher Eberhard, Pablo Maldonado, Cristian Caro, Pedro Diaz,

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

- **How many hours did I work since the last meeting?**
 - 3
- **What was done since the last scrum meeting?**
 - Polish code
- **What is planned to be done until the next scrum meeting?**
 - Finish JsonParser methods
 - Finish JUnit Testing
- **What are the hurdles?**
 - None

Joshua Posada - Senior Project

- **How many hours did I work since the last meeting?**
 - 4
- **What was done since the last scrum meeting?**
 - Worked with a team member
- **What is planned to be done until the next scrum meeting?**
 - Add a term test
 - Begin adapter
- **What are the hurdles?**
 - None

Christopher Eberhard - Capstone 2:

- **How many hours did I work since the last meeting?**
 - 2 hour.
- **What was done since the last scrum meeting?**
 - Worked on the conversion of TimeML to TCSP.
- **What is planned to be done until the next scrum meeting.**
 - Continue to work on tests of TimeML links to TCSP constrictions.
- **What are the hurdles?**
 - Ensuring I have a proper grasp on what needs to be done for the conversion of TimeML to TCSP.

Pablo Maldonado - Capstone 2:

- How many hours did I work since the last meeting?
 - 4 hour.
- What was done since the last scrum meeting?
 - Parser rel test and mapping
- What is planned to be done until the next scrum meeting.
 - More mapping
- What are the hurdles?
 - Mapping the correct stuffs

Emmanuel Garcia - Capstone 1:

- How many hours did I work since the last meeting?
 - 1 hour
- What was done since the last scrum meeting?
 - Review JTLEX papers.
- What is planned to be done until the next scrum meeting.
 - Meet with Luis to discuss TCSP code
- What are the hurdles?
 - None

Cristian Caro - Senior Project

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Fixed some mistakes on the JSonParser class
- What is planned to be done until the next scrum meeting?
 - Finish the conver(iTemporalNode)
 - Finish The last Check of Testing for parseTemporal
- What are the hurdles?
 - None

Pedro Diaz - Capstone 1:

- How many hours did I work since the last meeting?
 - 1 hour.
- What was done since the last scrum meeting?
 - Worked on the conversion of TimeML to TCSP.
- What is planned to be done until the next scrum meeting.
 - Continue to work on tests of TimeML links to TCSP constrictions.
- What are the hurdles?
 - No obstacles.