

## **Daily Stand Up Meeting Minutes - March 8**

**Attendees: Daniel Chang, Joshua Posada, Cristian Caro, Pedro Diaz, Joshuan Jimenez, Christopher Eberhard**

**Start time: 9:00 PM**

**End time: 9:30 PM**

### **Daniel Chang - Senior Project**

- **How many hours did I work since the last meeting?**
  - **3**
- **What was done since the last scrum meeting?**
  - **Started working on adapter**
- **What is planned to be done until the next scrum meeting?**
  - **Finish adapter for LinguisticEvent**
- **What are the hurdles?**
  - **None**

### **Joshua Posada - Senior Project**

- **How many hours did I work since the last meeting?**
  - **3**
- **What was done since the last scrum meeting?**
  - **Made changes to compound term parser to take Iterm instead of term**
  - **Added if else statements in compoundtermparser**
  - **Added a test in compoundtermtestparser for iterm**
- **What is planned to be done until the next scrum meeting?**
  - **Begin adapter**
  - **Brush up on already finished code and fix documentation**
- **What are the hurdles?**
  - **Before the change to ITerm from Term was having difficulty testing the term object**

### **Cristian Caro - Senior Project**

- **How many hours did I work since the last meeting?**
  - **3**
- **What was done since the last scrum meeting?**
  - **Keep working on the Convert(ItemporalNode)**
- **What is planned to be done until the next scrum meeting?**
  - **Finish adapter for temporalNode**
- **What are the hurdles?**

- Ran into some problems converting the temporalNode, had to re-read the Anansi files to better understand the mapping.

#### **Christopher Eberhard - Capstone 2:**

- How many hours did I work since the last meeting?
  - 2 hour.
- What was done since the last scrum meeting?
  - Worked on the conversion of TimeML to TCSP.
- What is planned to be done until the next scrum meeting.
  - Continue to work on tests of TimeML links to TCSP constrictions.
- What are the hurdles?
  - Ensuring I have a proper grasp on what needs to be done for the conversion of TimeML to TCSP.

#### **Pedro Diaz - Capstone 1:**

- How many hours did I work since the last meeting?
  - 1 hour.
- What was done since the last scrum meeting?
  - Worked on the conversion of TimeML to TCSP.
- What is planned to be done until the next scrum meeting.
  - Continue to work on tests of TimeML links to TCSP constrictions.
- What are the hurdles?
  - No obstacles.

#### **Joshuan Jimenez- Senior Project**

- How many hours did I work since the last meeting?
  - 3
- What was done since the last scrum meeting?
  - Started working on adapter
- What is planned to be done until the next scrum meeting?
  - Finish adapter for LinguisticEvent
- What are the hurdles?
  - None