

Daily Stand Up Meeting Minutes - March 11

Attendees: Daniel Chang, Joshua Posada, Cristian Caro, Christopher Eberhard, Emmanuel Garcia, Anthony Nguyen

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

- **How many hours did I work since the last meeting?**
 - **3**
- **What was done since the last scrum meeting?**
 - **Work on adapter**
- **What is planned to be done until the next scrum meeting?**
 - **Brush up on already finished code and fix documentation**
- **What are the hurdles?**
 - **None**

Joshua Posada - Senior Project

- **How many hours did I work since the last meeting?**
 - **3**
- **What was done since the last scrum meeting?**
 - **Did step 2 of the adapter and helped a teammate do their adapter**
- **What is planned to be done until the next scrum meeting?**
 - **Brush up on already finished code and fix documentation**
 - **Waiting on LinguisticEvent adapter to be finished to store our values**
- **What are the hurdles?**
 - **None**

Cristian Caro - Senior Project

- **How many hours did I work since the last meeting?**
 - **3**
- **What was done since the last scrum meeting?**
 - **Keep working on the Convert(IterporalNode), Commit the code to SVN.**
- **What is planned to be done until the next scrum meeting?**
 - **Finish adapter for temporalNode/Start the JUnit**
- **What are the hurdles?**
 - **Clarify with Antonela some of the parameters needed for the conversion**

Christopher Eberhard - Capstone 2:

- How many hours did I work since the last meeting?
 - 2 hour.
- What was done since the last scrum meeting?
 - Worked on the conversion of TimeML to TCSP.
- What is planned to be done until the next scrum meeting.
 - Continue to work on tests of TimeML links to TCSP constrictions.
- What are the hurdles?
 - Ensuring I have a proper grasp on what needs to be done for the conversion of TimeML to TCSP.

Emmanuel Garcia - Capstone 1:

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Finished worked on the Timeline data structure.
- What is planned to be done until the next scrum meeting?
 - Meeting with PO
- What are the hurdles?
 - None.

Anthony Nguyen - Capstone 2:

- How many hours did I work since the last meeting?
 - 2 hour.
- What was done since the last scrum meeting?
 - Review converting linguistic event
- What is planned to be done until the next scrum meeting.
 - Assist in converting linguistic event
- What are the hurdles?
 - Understanding the anansi document