

Daily Stand Up Meeting Minutes - March 12

Attendees: Daniel Chang, Joshua Posada, Christopher Eberhard, Joshuan Jimenez, Cristian Caro

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

- **How many hours did I work since the last meeting?**
 - **3**
- **What was done since the last scrum meeting?**
 - **Finish convertLinguisticEvent method**
- **What is planned to be done until the next scrum meeting?**
 - **Brush up on already finished code and fix documentation**
- **What are the hurdles?**
 - **None**

Joshua Posada - Senior Project

- **How many hours did I work since the last meeting?**
 - **3**
- **What was done since the last scrum meeting?**
 - **Met with a team mate and helped accomplish a task. Waiting on linguistic event adapter.**
- **What is planned to be done until the next scrum meeting?**
 - **Brush up on already finished code and fix documentation**
 - **Waiting on LinguisticEvent adapter to be finished to store our values**
- **What are the hurdles?**
 - **None**

Christopher Eberhard - Capstone 2:

- **How many hours did I work since the last meeting?**
 - **2 hour.**
- **What was done since the last scrum meeting?**
 - **Worked on the conversion of TimeML to TCSP.**
- **What is planned to be done until the next scrum meeting.**
 - **Continue to work on tests of TimeML to TCSP conversion.**
- **What are the hurdles?**
 - **Ensuring I have a proper grasp on what needs to be done for the conversion of TimeML to TCSP.**

Joshuan Jimenez - Senior Project

- **How many hours did I work since the last meeting?**
 - **3**
- **What was done since the last scrum meeting?**
 - **Finish convertLinguisticEvent method**
- **What is planned to be done until the next scrum meeting?**
 - **Brush up on already finished code and fix documentation**
- **What are the hurdles?**
 - **None**

Cristian Caro - Senior Project

- **How many hours did I work since the last meeting?**
 - **3**
- **What was done since the last scrum meeting?**
 - **Finished the temporalNode convert**
- **What is planned to be done until the next scrum meeting?**
 - **Do the JUnit Testing and fix any remaining error**
- **What are the hurdles?**
 - **None**