

CIS 4911

SENIOR PROJECT: ENVOSCHOLAR v3.0

Daily Meeting Minutes

Team Members:

Dairon HERNANDEZ

Jorge EUCEDA

Product Owner:

Mark FINLAYSON

Instructor:

Masoud Sadjadi

Mentors:

Maria A. PRESA REYES,

Deya BANISAKHER



Contents

1	Sprint 1 Daily Meeting Minutes	2
2	Sprint 2 Daily Meeting Minutes	14
3	Sprint 3 Daily Meeting Minutes	25
4	Sprint 4 Daily Meeting Minutes	36
5	Sprint 5 Daily Meeting Minutes	47
6	Sprint 6 Daily Meeting Minutes	58

1 Sprint 1 Daily Meeting Minutes

In this following section and in the pages below, you'll find the Daily Meeting Minutes Documents for this respective Sprint.

Daily Scrum Meeting Minutes

Date: 9/10/19

Time: 4:37PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 4:37PM

End Time: 4:45PM

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Met with product owner, arranged project scope and set up epics and features for sprints in Azure DevOps.
- Worked on meeting all the requirements for the team eligibility.

Dairon:

- Met with product owner, arranged project scope and set up epics and features for sprints in Azure DevOps.
- Worked on meeting all the requirements for the team eligibility.
- Created team eligibility video.

2. What do you plan on doing today?

Jorge:

- Follow the installation instructions from given deliverable zip file and try to deploy project to Azure DevOps using a VPS.
- Configure daily meeting minutes in AzureDevops.

Dairon:

- Work on importing the user stories from Jira to the new project management tool (Azure DevOps).
- Contact product owner to get WhatsApp set up for better communication regarding the project. .

3. Do you have any obstacles?

Jorge: Cannot make requests to the elastic search API,

“curl: (7) Failed to connect to crest-cache-01.cs.fiu.edu port 81: Operation timed out”.

Dairon: Currently do not have a fast way to communicate with the product owner regarding the project.

Conclusions:

Overall, making progress towards getting our environment configured and create better communication methods with our product owners.

Daily Scrum Meeting Minutes

Date: 9/11/19

Time: 1:36PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:36PM

End Time: 1:45PM

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Configured basic access to VPS (linux server), installed packages needed to run most of the infrastructure in this server.

-

Dairon:

- Made WhatsApp group and contacted product owners with regards to joining it (or creating their own).
- Postponed working on importing user stories in case of a faster alternative than doing it by hand.

2. What do you plan on doing today?

Jorge:

- Hopefully finish configuring the server and make the necessary connection into Azure DevOps.

Dairon:

- Work on importing the user stories from Jira to the new project management tool (Azure DevOps).
- Read over project documentation in order to get familiar with previous work
- Access API information using GET queries.

3. Do you have any obstacles?

Jorge: Product owner is not responsive as of this time, no obstacles while setting up server yet.

Dairon: Currently do not have a fast way to communicate with the product owner regarding the project.

Conclusions:

Overall, making progress towards getting our environment configured and create better communication methods with our product owners.

Daily Scrum Meeting Minutes

Date: 9/12/19

Time: 2:48PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 2:48PM

End Time: 2:55PM

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Configured local environment with all of the website infrastructure (MongoDB Database connection, PostgreSQL database, as well as Angular Frontend).

Dairon:

- Worked on importing the user stories from Jira to the new project management tool (Azure DevOps).
- Read over project documentation in order to get familiar with previous work
- Accessed API information using GET queries.

2. What do you plan on doing today?

Jorge:

- Allocate available user stories made by the previous team into current workflow (where applicable).

Dairon:

- Configure local environment with all of the website infrastructure (MongoDB Database connection, PostgreSQL database, as well as Angular Frontend).
- Allocate available user stories made by the previous team into current workflow (where applicable).

3. Do you have any obstacles?

Jorge: Cannot access REST API outside of FIU, need to use VPN every time in order to access it.

Dairon:

Conclusions:

Product owner did not specify features that are (or aren't) currently implemented.

Daily Scrum Meeting Minutes

Date: 9/13/19

Time: 1:30PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:30PM

End Time: 1:40PM

Minutes

Discussion:

- **What did you accomplish yesterday?**

Jorge:

- Allocated available user stories made by the previous team into current workflow (where applicable).
- Got more familiar with the user accounts database, which is composed of multiple entry schemas and a user model.

Dairon:

- Configured local environment with all of the website infrastructure (MongoDB Database connection, PostgreSQL database, as well as Angular Frontend).
- Allocated available user stories made by the previous team into current workflow (where applicable).

2. What do you plan on doing today?

Jorge:

- Push github repo to Azure DevOps.
- Re-watch previous teams' videos and review documentation that pertains to the user accounts database in order to migrate to PostgreSQL.

Dairon:

- Get familiar with user accounts database in order to migrate to PostgreSQL.
- Get reacquainted with PostgreSQL.
- Take note of any bugs found in the website.

3. Do you have any obstacles?

Jorge & Dairon: Previous user stories given are vague, need to meet with PO next Monday to discuss feature priorities within the User accounts database.

Conclusions:

Product owner did not specify features that are (or aren't) currently implemented.

Daily Scrum Meeting Minutes

Date: 9/14/19

Time: 1:30PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:30PM

End Time: 1:37PM

Minutes

Discussion:

• What did you accomplish yesterday?

Jorge:

- Created process & workflow that will be used to migrate mongoDB to postgresSQL.

Dairon:

- Got familiar with user accounts database in order to migrate to PostgreSQL.
- Downloaded PostgreSQL and setup a database to run some queries.
- Found two bugs which will need fixing and added it to user stories.

2. What do you plan on doing today?

Jorge:

- Push github repo to Azure DevOps
- Create user-accounts-db git branch
- Review SQL schemas and queries in order to follow migration process.
- Add the created user stories to Azure DevOps that are related to DB migration.

Dairon:

- Run more complex queries using the my PostgreSQL database
- Attempt to make a preliminary version of the MongoDB Database on PostgreSQL
- (get Azure DevOps git credentials and clone the repository)

3. Do you have any obstacles?

Jorge & Dairon: Previous user stories given are vague, need to meet with PO next Monday to discuss feature priorities within the User accounts database.

Conclusions:

Product owner did not specify features that are (or aren't) currently implemented.

Daily Scrum Meeting Minutes

Date: 9/17/19

Time: 1:43PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:43PM

End Time: 1:52PM

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Pushed github repo to Azure DevOps
- Created user-accounts-db git branch
- Met with product owner and reorganized epics, features, and user stories based on live feedback.

Dairon:

- Run more complex queries using the my PostgreSQL database
- Attempt to make a preliminary version of the MongoDB Database on PostgreSQL
- (get Azure DevOps git credentials and clone the repository)
- Met with product owner and reorganized epics, features, and user stories based on live feedback.

2. What do you plan on doing today?

Jorge:

- Assign individual user stories for each team member.
- Start one feature.

Dairon:

- Review assigned user stories.
- Start one feature that was assigned.
- Make feature diagrams and user stories for feature that was assigned

3. Do you have any obstacles?

No obstacles on this daily meeting.

Conclusions:

Overall, making progress towards getting our environment configured and create better communication methods with our product owners.

Daily Scrum Meeting Minutes

Date: 9/18/19

Time: 2:45PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 2:45PM End Time: 2:55PM	
--	--

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Assigned individual user stories for each team member.
- Started working on deployment optimization feature. (this involves removing the need for MongoDB Compass)
- Accessed VM provided by product owner and cloned the repository.

Dairon:

- Review assigned user stories.
- Got familiar with project environment in order to implement developer features
- Started working on feature: "view every distinct query and amount of clicks"

2. What do you plan on doing today?

Jorge:

- Make feature diagrams for deployment optimization.
- Finish deployment optimization (building our code as a package instead of generating and serving it on the spot).

Dairon:

- Make feature diagrams and user stories for feature that was assigned
- Get Developer account feature set up and commit changes to repository

3. Do you have any obstacles?

Dairon: encountered error " [nodemon] app crashed - waiting for file changes before starting..."

Conclusions:

Overall, making progress towards implementing the features requested by the product owner.

Daily Scrum Meeting Minutes

Date: 9/19/19

Time: 1:34PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:34PM

End Time: 1:42PM

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Published website frontend and made two different scripts for serving website.
- Corrected all corresponding routing links from localhost:4200 to point to relative production server link.
- Set up git branches for both publishing the website (publish-website) and deployment optimization (deployment-optimization).

Dairon:

- Made use case diagram for developer accounts feature
- Added an account type attribute to user collection and begin work on html that will be displayed to the developer as well as configuring routes and components file to make the developer page display as desired
- Correctly configured git so that commits are not made to the master branch and committed changes

2. What do you plan on doing today?

Jorge:

- Fix database routing settings affecting production server (cannot currently access database tokens from envoscholar.cs.fiu.edu)
- Create documentation for the routing changes and deployment configuration made yesterday as requested by product owner.
- Possible start working on "User Account Features" Epic features that were assigned OR work on deployment optimization

Dairon:

- Set up git to ignore unnecessary files so that I can commit only the changes which are necessary
- Complete routing for the Developer accounts page so that clicking on "developer stats" redirects you to the correct page
- Create remaining UML diagrams for Developer accounts
- Make the developer stats page only accessible by accounts which have the account type : "developer"

3. Do you have any obstacles?

Jorge:

The previous code configuration and routing only assumed website was going to be running on local development server. The REST API is currently being called directly from the client side, need to talk with product owner regarding this detail.

Conclusions:

Overall, making progress towards implementing the features requested by the product owner.

Daily Scrum Meeting Minutes

Date: 9/20/19

Time: 3:11PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 3:11PM

End Time: 3:19PM

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Fixed server routing for production database, no longer bound to localhost in any manner.
- Merged fix from "publish-website" branch into "master" branch.

Dairon:

- Set up git to ignore unnecessary files so that I can commit only the changes which are necessary
- Completed routing for the Developer accounts page so that clicking on "developer stats" redirects you to the correct page
- Created sequence diagram for Developer accounts
- Attempted to make the developer page only accessible by developer account

2. What do you plan on doing today?

Jorge:

- Start working on "User Account Features" OR "Deployment Optimization" Epic features that were assigned.
- Create diagrams for "Publish Website" Epic.

Dairon:

- Create Class diagram for Developer Accounts
- Create View for Developer stats page
- If possible start working on "view distinct query and amount of clicks" feature

3. Do you have any obstacles?

Jorge: No obstacles as of this daily meeting.

Dairon: Getting blank page when trying access profile page

Conclusions:

Overall, making progress towards implementing the features requested by the product owner.

Daily Scrum Meeting Minutes

Date: 9/21/19

Time: 1:58PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:58PM

End Time: 2:07PM

Minutes

Discussion:

2. What did you accomplish yesterday?

Jorge:

- Started working on "Deployment Optimization" epic feature, which is now almost completed (bug regarding CSS styling met).
- Merged "DevAccounts Branch" along with "publish-website" branch and checked for conflicts. Work from both team members is now on master branch.

Dairon:

- Created View for Developer stats page
- Fixed issue where page would return blank on profile page
- Started working on "view distinct query and amount of clicks" feature. Added database collection to store query info
- Merged code with master branch

2. What do you plan on doing today?

Jorge:

- Work on missing "User Account features" epic.
- Create documentation for architecture (this involves both UML diagrams and documentation for the product owner).
- Possibly finish deployment optimization by tomorrow if time permits.

Dairon:

- Work on tracking the query info and storing it in "queryinfo" collection
- Display the query information in the developer stats page

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, both team members are completing the work (Epics, features) that were assigned by the product owner for Sprint 1.

Applications Sat, Sep 21 2:22 PM

Not secure | envoscholar.cs.fiu.edu/displayresults?search=drugs

Apple Music MEAN App with A... Easily Develop No... angular6 - Angular... Installing and usin... Envoscholar v2.0

Envoscholar v2.0 [Ontology](#) [Account](#)

You could also search for...

pharmaceutical effluent pharmaceuticals and personal care products drugs pharmaceuticals and personal care products chiral drugs surface water

View Results In Microsoft Academic

Decomposition of drug mix
Comparison to singly treat
assay
Ardhendu Sekhar Giri-2015-05-31
The degradation of three pharmaco
ciprofloxacin (CIP) and dipyrone (D
been investigated in Fenton and pl

View PDF Cite Save Share

Occurrence and persistence of organic emerging contaminants and
priority pollutants in five sewage treatment plants of Spain: Two years
pilot survey monitoring
S. Herrera-A.R. Fernández-Alba-M.D. Hernando-2012-05-31
This work summarized all results obtained during almost two-years of a monitoring
programme carried out in five municipal sewage treatment plants (STPs) located in the

1900 2018
Filter Date Range

Sort By
Relevance Most Recent

MLA
Casagrande, Daniel J., et al. "Sulfur in peat-forming systems of the Okefenokee Swamp and Florida Everglades: origins of sulfur in coal." *Geochimica et Cosmochimica Acta* 41.1 (1977): 161-167.
[Close](#)

2 Sprint 2 Daily Meeting Minutes

In this following section and in the pages below, you'll find the Daily Meeting Minutes Documents for this respective Sprint.

Daily Scrum Meeting Minutes

Date: 9/24/19

Time: 1:30PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:30PM

End Time: 1:37PM

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Worked on missing "User Account features" epic.
- Create documentation for architecture (this involves both UML diagrams and documentation for the product owner).
- finished deployment optimization by tomorrow if time permits.

Dairon:

- Worked on tracking the query info and storing it in "queryinfo" collection
- Displayed the query information in the developer stats page

2. What do you plan on doing today?

Jorge:

- Work on UML class diagram, sequence diagram, and a use case diagram for sprint 1.
- Meet with product owner to demo Sprint 1 deliverables.
- Worked on backlog grooming and sprint preplanning.

Dairon:

- Work on UML class and add new features to sequence diagram for developer stats
- Meet with product owner to demo Sprint 1 deliverables
- Worked on backlog grooming and sprint preplanning.

3. Do you have any obstacles?

No obstacles as of right now.

Conclusions:

Overall, making progress towards getting our environment configured and create better communication methods with our product owners.

Daily Scrum Meeting Minutes

Date: 9/25/19

Time: 1:30PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:30PM

End Time: 1:38PM

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Worked on UML class diagram, sequence diagram, and a use case diagram for sprint 1.
- Met with product owner to demo Sprint 1 deliverables.
- Worked on backlog grooming and sprint preplanning.

Dairon:

- Work on UML class and add new features to sequence diagram for developer stats
- Meet with product owner to demo Sprint 1 deliverables
- Worked on backlog grooming and sprint preplanning.

2. What do you plan on doing today?

Jorge:

- Decide which user to tackle first.
- Work on assigned feature for Sprint 2.

Dairon:

- Create user stories based on product owner feedback
- Work on assigned feature for second sprint

3. Do you have any obstacles?

No obstacles as of this daily meeting

Conclusions:

Overall, making progress towards working on Sprint 2 deliverables.

Daily Scrum Meeting Minutes

Date: 9/26/19

Time: 1:32PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:32PM End Time: 1:42PM	
--	--

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Allocated story points for Sprint 2 using "Planning Poker" and filled out acceptance criteria and description for each.
- Notified product owner with regards to user story points allocated for closure.
- Decided to tackle "Fix Misnomer" user story
- Worked on "Fix Misnomer" user story for Sprint 2.
- Worked on basic mockup for mobile version of the website.

Dairon:

- Created user stories based on product owner feedback and assigned each member stories based on agreed upon story points.
- Completed one of the assigned features(saved articles button)

2. What do you plan on doing today?

Jorge:

- Publish "Fix Misnomer" User story to Deployment.
- Work on "Only Allow Developers to access "Developer Stats" pages" user story.

Dairon:

- Complete "Merge Click and search history buttons" feature
- Add Edit profile button to User Profile
- Start work on one more feature if possible

3. Do you have any obstacles?

No obstacles as of this daily meeting

Conclusions:

Overall, making progress towards working on Sprint 2 deliverables.

Daily Scrum Meeting Minutes

Date: 9/27/19

Time: 1:55PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:55PM

End Time: 2:02PM

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Completed "Fix Misnomer" User Story

Dairon:

- Completed "Merge Click and search history buttons" feature
- Added Edit profile button to User Profile and displayed form with the user information.
- Started work on query history feature.

2. What do you plan on doing today?

Jorge:

- Merge both member's completed user stories so far into master branch and deploy to VM.
- Complete "Add "Amount of Query Searches" column to Query Interactions Page" user story.
- Complete "Display user information on profile page" user story.
- Complete "Only allow developers to access "Developer Stats" pages" user story.

Dairon:

- Work on adding "Query history" functionality
- Add functionality to the edit profile page so that the form updates the database
- Work on one more assigned feature.

3. Do you have any obstacles?

No obstacles as of this daily meeting

Conclusions:

Overall, making progress towards working on Sprint 2 deliverables.

Daily Scrum Meeting Minutes

Date: 9/28/19

Time: 1:34PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:34PM

End Time: 1:44PM

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Completed "Add "Amount of Query Searches" column to Query Interactions Page" user story.
- Completed "Display user information on profile page" user story.
- Completed "Only allow developers to access "Developer Stats" pages" user story.

Dairon:

- Added Query history schema to database
- worked on adding timestamp to the query history schema
- organized user stories from last sprint

2. What do you plan on doing today?

Jorge:

- Complete the remaining user stories by Sunday Midnight.
- Merge the worked on user stories with master and check on deployment.

Dairon:

- Work on finishing "Query history" functionality
- Add functionality to the edit profile page so that the form updates the database.
- Add amount of article clicks to article ratings page.

3. Do you have any obstacles?

Jorge: When working on merging "Feedback Interactions" and "Article Clicks" into "Query info", noticed that there is a routing issue since there exists a controller called "Query Info", which causes naming issues. Need to decide whether to rename the controller or the new button component.

Dairon: Currently working on resolving a bug where results don't load when signed in (user-accounts branch).

Conclusions:

Overall, making progress towards working on Sprint 2 deliverables

Daily Scrum Meeting Minutes

Date: 10/01/19

Time: 2:16PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 2:17PM

End Time: 2:22PM

Minutes

Discussion:

2. What did you accomplish yesterday?

Jorge:

- Finish "Add "Query Name" column to Article Ratings Page" user story.
- Finish "Add extra information to "Export CSV" buttons" user story.
- Completed the remaining user stories, rest are now moved into the upcoming week.
- Merged the worked on user stories with master and check on deployment.

Dairon:

- Finished "Query history" functionality(Display time as date and time)
- Added amount of article clicks to article ratings page.

2. What do you plan on doing today?

Jorge:

- Allocate user stories for the rest of this week.
- Work on "Profile Page Information" user story.
- Work on a feature for this week.

Dairon:

- Setup the edit profile page so that it verifies the user and allows them to update their information.
- Work on creating user stories for the week and start work on a feature for this week

3. Do you have any obstacles?

Jorge: No obstacles, yesterday a bug relating to upvoting and downvoting was fixed.

Conclusions:

Overall, making progress towards working on Sprint 2 deliverables.

Daily Scrum Meeting Minutes

Date: 10/02/19

Time: 2:16PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:40PM

End Time: 1:49PM

Minutes

Discussion:

3. What did you accomplish yesterday?

Jorge:

- Researched client-side to server-side Migration applying to REST API calls.
- Fixed bug relating to article upvotes and downvotes not registering after one successful call.

Dairon:

- worked on setting up the edit profile page so that it verifies the user and allows them to update their information.
- Worked on creating user stories for the week and start work on a feature for this week

2. What do you plan on doing today?

Jorge:

- Work together on remaining Sprint 2 user stories, start with "Move search function from client to server side"

Dairon:

- Continue work on edit profile page
- Work together on remaining user stories.

3. Do you have any obstacles?

Jorge: No obstacles, yesterday a bug relating to upvoting and downvoting was fixed.

Conclusions:

Overall, making progress towards working on Sprint 2 deliverables.

Daily Scrum Meeting Minutes

Date: 10/03/19

Time: 1:31PM

Location: Online

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:31PM

End Time: 1:40PM

Minutes

Discussion:

4. What did you accomplish yesterday?

Jorge:

- Fixed basic search GET request, can now submit a search and get basic results, but without any filtering or flags applying. Need to clean up code.
- Worked together on remaining migrating display result from client-side processing to server side.
-

Dairon:

- Made progress on updating the user database when submitting to the edit profile form
- Worked together on remaining migrating display result to be server side
- Created a basic button for unsaving from the saved articles page

2. What do you plan on doing today?

Jorge:

- Create a working, reactive, server-side pagination without using any "from" and "size" parameters for now.
- Work on passing "from" and "size" parameters to API call.

Dairon:

- Work on adding functionality to the unsave button in both the "saved articles" page and in the display results page.
- Finish the edit profile page so the password hashing is properly saved to the database
- Follow tutorial on forms in angular in order to have the "edit profile" form fit the style of the site.

3. Do you have any obstacles?

Jorge: No obstacles as of this daily meeting.

Dairon: Issue with the password hash not saving correctly when editing profile.

Conclusions:

Overall, making progress towards working on Sprint 2 deliverables.

Daily Scrum Meeting Minutes

Date: 10/04/19

Time: 1:29PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:29PM

End Time: 1:34PM

Minutes

Discussion:

5. What did you accomplish yesterday?

Jorge:

- Search function in Express now returns the appropriate articles, with the all of the properties that the REST API call returns (HITS, SHARDS, ETC).
- Fixed hashing algorithm that faced synchronicity issues.

Dairon:

- Worked on adding functionality to the unsave button in both the “saved articles” page and in the display results page.
- Followed
- tutorial on forms in angular in order to have the “edit profile” form fit the style of the site.

2. What do you plan on doing today?

Jorge:

- Continue working on Epic that changes the rest api calls from client to server side.
- Make Documentation for Changing code from client-side to server side.

Dairon:

- Make the unsave functionality work in both the saved article page and the display results page
- Implement some of the things learned from the tutorial into the edit profile page
- Work together on the rest api calls from client to server side.

3. Do you have any obstacles?

Jorge: No obstacles as of this daily meeting.

Dairon: No obstacles

Conclusions:

Overall, making progress towards working on Sprint 2 deliverables.

Daily Scrum Meeting Minutes

Date: 10/05/19

Time: 1:29PM

Location: PG6 Lab

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:29PM

End Time: 1:34PM

Minutes

Discussion:

6. What did you accomplish yesterday?

Jorge:

- Search function in Express now returns the appropriate articles, with the all of the properties that the REST API call returns (HITS, SHARDS, ETC).
- Fixed hashing algorithm that faced synchronicity issues.

Dairon:

- Added article ID to the saved articles collection
- Implemented an "unsave" button in the saved articles page which removes the specified article from saved articles
- Fixed issue with saved articles page not displaying correctly

2. What do you plan on doing today?

Jorge:

- Continue working on Epic that changes the rest api calls from client to server side.
- Make Documentation for Changing code from client-side to server side.

Dairon:

- Work on the Edit Profile page so that the user is not required to enter all their information when signed in
- Improve the view of the edit profile page
- Work on adding other elements to the saved articles page, ie pdf,share and cite

3. Do you have any obstacles?

Jorge: No obstacles as of this daily meeting.

Dairon: No obstacles

Conclusions:

Overall, making progress towards working on Sprint 2 deliverables.

3 Sprint 3 Daily Meeting Minutes

In this following section and in the pages below, you'll find the Daily Meeting Minutes Documents for this respective Sprint.

Daily Scrum Meeting Minutes

Date: 10/08/19

Time: 1:41PM

Location: Online

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:41PM End Time: 1:48PM	
--	--

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Finish assigned user stories for sprint 2
- Created user stories that will be worked in on this Sprint (Sprint 3).
- Deployed work done by both team members in sprint 2 to production for demo.
- Demoed application to Product owners, discussed refinements, and received feedback.

Dairon:

- Worked on the Edit Profile page so that the user is not required to enter all their information when signed in
- Improved the view of the "Edit Profile" page so that now it fits the view of the other components
- Added the pdf, share and cite to the saved article page's display
- Met with product owners to demo what was done in the previous sprint and what we plan to do next

2. What do you plan on doing today?

Jorge:

- Work on a refinement specified by the product owner.
- Choose a user story to tackle first for Sprint 3.
- Submit User, Team, and Product Owner evaluations.

Dairon:

- Add a current password requirement to the edit profile page
- Choose user story to work on for this sprint
- Submit evaluation documents
- Work on adding unsave feature to the display result page

3. Do you have any obstacles?

No obstacles as of right now.

Conclusions:

Overall, making progress towards starting work on Sprint 3 Deliverables.

Daily Scrum Meeting Minutes

Date: 10/09/19

Time: 1:30PM

Location: Lab6

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Worked on a refinement specified by the product owner.
- Chose a user story to tackle first for Sprint 3.
- Submitted User, Team, and Product Owner evaluations.

Dairon:

- Worked on adding current password requirements to the edit profile page
- Chose user story to work on for this sprint
- Submit evaluation documents

2. What do you plan on doing today?

Jorge:

- Restructure user stories
- Make basic mockup for developer stats mobile site.

Dairon:

- Restructure user stories
- Make basic mockup for profile page mobile site.
- Finish edit profile feature
- Work on unsaving from display results

3. Do you have any obstacles?

No obstacles as of right now.

Conclusions:

Overall, making progress towards starting work on Sprint 3 Deliverables.

Daily Scrum Meeting Minutes

Date: 10/10/19

Time: 1:30PM

Location: Online

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Restructured use stories for conciseness and organization.
- Worked on "Optimize Footer for Mobile" user story.
- Worked on "Include search bar for both mobile and desktop" user story.

Dairon:

- Restructured user stories for previous and current sprints
- Finished adding password requirement for edit profile page
- Worked on allowing users to add and remove items to their saved articles from display results

2. What do you plan on doing today?

Jorge:

- Issue a pull request for the user stories worked so far, and merge commits into master.
- Test user stories in deployment.
- Continue working on user stories assigned for Sprint 3.

Dairon:

- Work on adding save and unsave articles option to the display results page
- Research how to dynamically display the saved articles page

3. Do you have any obstacles?

Conclusions:

Overall, making progress towards starting work on Sprint 3 Deliverables.

Daily Scrum Meeting Minutes

Date: 10/11/19

Time: 2:30PM

Location: PG6 LAB

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 2:30PM End Time: 2:35PM	
--	--

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Finished Optimize Footer for Mobile user story.
- Create UML diagram for "Mobile & Browser Optimization Epic"
- Worked on "Include search bar for both mobile and desktop" user story.

Dairon:

- Added the ability to save and unsave articles to display results
- Added an option for users to change how many articles are loaded per page

2. What do you plan on doing today?

Jorge:

- Work on Optimizing the User Profile for Mobile
- Work on ensuring the compatibility with Google Chrome browser.

Dairon:

- Work on improving filter usability
- Finish implementing page size filter
- Make the display result save and unsave options dynamically change when clicked on
- Work on automatically logging out users

3. Do you have any obstacles?

Conclusions:

Overall, making progress on Sprint 3 Deliverables.

Daily Scrum Meeting Minutes

Date: 10/12/19

Time: 1:30PM

Location: Online

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Work on "Optimize User Profile for Mobile" user story.
- Work on "Ensure compatibility with Google Chrome" user story.

Dairon:

- Added limits to the page size and date range filters
- Used double binding on page size and worked on implementing it for date range
- Researched how to implement auto logout users

2. What do you plan on doing today?

Jorge:

- Restructure all HTML so that it follows industry-standard conventions.
- Work on optimizing the developer stats page.

Dairon:

- Finish working on filter improvements
- Implement the auto log out feature
- Start work on one more feature

3. Do you have any obstacles?

Conclusions:

Overall, making progress on Sprint 3 Deliverables.

Daily Scrum Meeting Minutes

Date: 10/15/19

Time: 1:30PM

Location: Online

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

2. What did you accomplish yesterday?

Jorge:

- Restructured part of the HTML so that it follows industry-standard conventions.
- Work on "Ensure compatibility with Internet Explorer" user story.
- Enabled polyfills for project so that the project can run on Internet explorer.

Dairon:

- Researched how to implement auto logout feature
- Made date range filter correctly display what is being filtered
- Moved the sort by buttons to a drop down which displays what is being sorted
- Started work on one more feature.

2. What do you plan on doing today?

Jorge:

- Work on optimizing the developer stats page.
- Work on "Optimize Homepage for Mobile User Story"

Dairon:

- Plan how to implement the "add clicks and feedbacks" feature
- Work on implementing the "add clicks and feedbacks" feature

3. Do you have any obstacles?

Conclusions:

Overall, making progress on Sprint 3 Deliverables.

Daily Scrum Meeting Minutes

Date: 10/16/19

Time: 1:30PM

Location: Online

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

3. What did you accomplish yesterday?

Jorge:

- Worked on optimizing the developer stats page..
- Worked on "Optimize Homepage for Mobile User Story".

Dairon:

- Planned how to implement the "add clicks and feedbacks" feature
- Worked on adding article clicks and article rating to the article history component
- Fixed an issue with the filters which caused them to display null values

2. What do you plan on doing today?

Jorge:

- Implement "Hamburger Menu" functionality in every page.
- Work on UML diagram for Website Mobile Optimization.

Dairon:

- Finish work on the "add clicks and feedbacks" feature
- Start work on one more assigned feature

3. Do you have any obstacles?

Conclusions:

Overall, making progress on Sprint 3 Deliverables.

Daily Scrum Meeting Minutes

Date: 10/17/19

Time: 1:30PM

Location: Online

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:36PM	
--	--

Minutes

Discussion:

4. What did you accomplish yesterday?

Jorge:

- Worked on optimizing the developer stats page..
- Worked on "Optimize Homepage for Mobile User Story".

Dairon:

- Finished work on the "add clicks and feedbacks" feature
- Fixed bugs with the filters on results page
- Made query history sort by most recent queries

2. What do you plan on doing today?

Jorge:

- Implement "Hamburger Menu" functionality in every page.
- Work on UML diagram for Website Mobile Optimization.

Dairon:

- -Make saved articles get removed without requiring a refresh on saved articles page
- Ensure that all filters work together as expected

3. Do you have any obstacles?

Conclusions:

Overall, making progress on Sprint 3 Deliverables.

Daily Scrum Meeting Minutes

Date: 10/18/19

Time: 1:30PM

Location: PG6LAB

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:34PM	
--	--

Minutes

Discussion:

5. What did you accomplish yesterday?

Jorge:

- Worked on optimizing the developer stats page.
- Worked on "Optimize Homepage for Mobile User Story".

Dairon:

- Made saved articles get removed without requiring a refresh on saved articles page
- Fixed bug when filtering by date so that all filters can be applied alongside the date range

2. What do you plan on doing today?

Jorge:

- Implement "Hamburger Menu" functionality in every page.
- Work on UML diagram for Website Mobile Optimization.

Dairon:

- Work together to merge our current branches with the master branch
- Work together to write tests for browser compatibility

3. Do you have any obstacles?

Conclusions:

Overall, making progress on Sprint 3 Deliverables.

Daily Scrum Meeting Minutes

Date: 10/19/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:36PM	
--	--

Minutes

Discussion:

6. What did you accomplish yesterday?

Jorge:

- Implemented "Hamburger Menu" functionality in every page.
- Worked on UML diagram for Website Mobile Optimization.
- Worked together to merge our current branches with the master branch

Dairon:

- Worked together to merge our current branches with the master branch
- Worked together to write tests for browser compatibility

2. What do you plan on doing today?

Jorge:

- Work on "Improve Search Look for Mobile" user story
- Finish working on Sprint 3 User Stories

Dairon:

- Work on adding a transition to the removal of articles from saved articles
- Work on implementing an auto logout feature

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

4 Sprint 4 Daily Meeting Minutes

In this following section and in the pages below, you'll find the Daily Meeting Minutes Documents for this respective Sprint.

Daily Scrum Meeting Minutes

Date: 10/22/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Started dissecting WebVowl project.
- Fixed bugs that arose from sprint 3, which product owner commented about.

Dairon:

- Worked on adding a transition to the removal of articles from saved articles
- Worked on implementing an auto logout feature
- Finished any missing work for sprint 3

2. What do you plan on doing today?

Jorge:

- Make my own repository for the WebVOWL project
- Understand the pickAndPin Module of WebVOWL Project

Dairon:

- Fill out evaluations for sprint3
- Create a test angular application so I can implement the auto logout feature there and then implement it in envo scholar
- Try to fix bug where saved articles don't fade out correctly

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

Daily Scrum Meeting Minutes

Date: 10/23/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:34PM	
---	--

Minutes

Discussion:

2. What did you accomplish yesterday?

Jorge:

- Worked with the pickandPick module to make items clickable

Dairon:

- Filled out evaluations for sprint3
- Created a test angular application and implemented the auto logout feature there, and started trying to implement it on envo-scholar

2. What do you plan on doing today?

Jorge:

- Understand the filterAndHandle module.
- Fix bug relating to the pickAndPin module.

Dairon:

- Get the auto logout feature working on envo-scholar
- Try to fix fading bug on saved articles

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

Daily Scrum Meeting Minutes

Date: 10/24/19

Time: 1:30PM

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:36PM	
--	--

Minutes

Discussion:

3. What did you accomplish yesterday?

Jorge:

- Created basic filterAndHandle module.

Dairon:

- Made a new angular application which has an auto logout feature based on a guide online.
- Tried to add the implementation into Envo-Scholar but got errors which I could not resolve

2. What do you plan on doing today?

Jorge:

- Add filterAndHandle module to the options menu.
- Allow filter Handle module to use reset function.

Dairon:

- Work on removing fade out bug which occurs in saved articles
- Make clicks true or false in query history instead of a global count
- Meet with Jorge to discuss and work on documentation among other things

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

Daily Scrum Meeting Minutes

Date: 10/25/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:37PM	
--	--

Minutes

Discussion:

4. What did you accomplish yesterday?

Jorge:

- Added filterAndHandle module to the options menu.
- Allowed filter Handle module to use reset function.

Dairon:

- Worked on documentation for the project
- Brainstormed ideas for potential improvements to the site
- Worked on fixing the fade out bug in saved articles
- Made clicks true or false in query history instead of a global count

2. What do you plan on doing today?

Jorge:

- Work with Dairon on the WebVOWL Project basic features.
- Meet beforehand with Dairon to discuss what we have worked on and what we should bring up to the product owner during our meeting
- Meet with product owner to discuss features that we should implement in the second half of the sprint

Dairon:

- Meet beforehand with Jorge to discuss what we have worked on and what we should bring up to the product owner during our meeting
- Meet with product owner to discuss features that we should implement in the second half of the sprint

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

Daily Scrum Meeting Minutes

Date: 10/26/19

Time: 1:30PM

Location: PG6 LAB

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:34PM	
--	--

Minutes

Discussion:

5. What did you accomplish yesterday?

Jorge:

- Worked with Dairon on the WebVOWL Project basic features.
- Met beforehand with Dairon to discuss what we have worked on and what we should bring up to the product owner during our meeting
- Met with product owner to discuss features that we should implement in the second half of the sprint

Dairon:

- Met beforehand with Jorge to discuss what we have worked on and what we should bring up to the product owner during our meeting
- Met with product owner to discuss features that we should implement in the second half of the sprint

2. What do you plan on doing today?

Jorge:

- Work on filterAndHandle basic mechanism.

Dairon:

- Work on adding a search bar to the headers found in display results
- Fix bug where users could not access the display results page while not signed in

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

Daily Scrum Meeting Minutes

Date: 10/29/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:36PM	
--	--

Minutes

Discussion:

6. What did you accomplish yesterday?

Jorge:

- Work on filterAndHandle basic mechanism.

Dairon:

- Worked on adding a search bar to the headers found in display results
- Fix bug where users could not access the display results page while not signed in
- Made a new component named navbaraccountsearch which is used in display results
- Worked on resolving issues with the fading out in saved articles but could not find a solution

2. What do you plan on doing today?

Jorge:

- Look into graph.update() method and how to use it with WebVowl.
- Apply Initial graph.update() where necessary to expand node.

Dairon:

- Look into the auto-log out feature and how it can be implemented in our project.
- Try to get work started on the implementation.

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

Daily Scrum Meeting Minutes

Date: 10/30/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:30PM

End Time: 1:33PM

Minutes

Discussion:

7. What did you accomplish yesterday?

Jorge:

- Looked into graph.update() method and how to use it with WebVowl.
- Applied Initial graph.update() where necessary to expand node.

Dairon:

- Fixed bug in local environment causing query history to not display
- Broke down how the auto log out feature is implemented.

2. What do you plan on doing today?

Jorge:

- Help Dairon with fixing error related to his local environment.
- Use graph.update() to keep track of all of the nodes being used, create importantNodes.

Dairon:

- Work on merging fix for mobile header in display results
- Fix error in local environment upon run time being caused by ngrx/effects

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

Daily Scrum Meeting Minutes

Date: 10/31/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

8. What did you accomplish yesterday?

Jorge:

- Help Dairon with fixing error related to his local environment.
- Used `graph.update()` to keep track of all of the nodes being used, create `importantNodes`.

Dairon:

- Merged fix for mobile header in display results
- Fixed error in local environment upon run time being caused by `ngrx/effects`

2. What do you plan on doing today?

Jorge:

- Create `filterAndHandle` module that merges both `pickAndPin` and the `Handle` module.

Dairon:

- Get started on implementing session tracking
- Run sample application locally
- Try implementing some of the different parts onto the `envo scholar` project

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

Daily Scrum Meeting Minutes

Date: 11/01/19

Time: 1:30PM

Location: PG6 LAB

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:36PM	
--	--

Minutes

Discussion:

9. What did you accomplish yesterday?

Jorge:

- Created filterAndHandle module that merges both pickAndPin and the Handle module.

Dairon:

- Got started on implementing session tracking
- Ran the application locally
- Tried implementing some of the different parts onto the envo scholar project

2. What do you plan on doing today?

Jorge:

- Create handle() and filter() methods inside of filterAndHandle that handle the clicks and apply the necessary filter on update.

Dairon:

- Get the auto logout feature working on envo-scholar
- Try to fix fading bug on saved articles

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

Daily Scrum Meeting Minutes

Date: 11/02/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:34PM	
--	--

Minutes

Discussion:

10. What did you accomplish yesterday?

Jorge:

- Created handle() and filter() methods inside of filterAndHandle that handle the clicks and apply the necessary filter on update.

Dairon:

- Filled out evaluations for sprint3
- Created a test angular application and implemented the auto logout feature there, and started trying to implement it on envo-scholar

2. What do you plan on doing today?

Jorge:

- Look into depth-first search vs breadth-first search for our node expansion feature.

Dairon:

- Get the auto logout feature working on envo-scholar
- Try to fix fading bug on saved articles

3. Do you have any obstacles?

Conclusions:

Overall, Sprint 3 deliverables are almost complete, Sprint 3 was a success.

5 Sprint 5 Daily Meeting Minutes

In this following section and in the pages below, you'll find the Daily Meeting Minutes Documents for this respective Sprint.

Daily Scrum Meeting Minutes

Date: 11/05/19

Time: 1:30PM

Location: PG6 LAB

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Met with Dairon before the sprint review to go over what we were going to present to the product owner and any questions or features we might want to bring up
- Met with Product Owner to complete the sprint review for sprint 4 and do the sprint planning for sprint 5
- Looked into depth-first search vs breadth-first search for our node expansion feature.

Dairon:

- Met with Jorge before the sprint review to go over what we were going to present to the product owner and any questions or features we might want to bring up
- Met with Product Owner to complete the sprint review for sprint 4 and do the sprint planning for sprint 5

2. What do you plan on doing today?

Jorge:

- Start implementing breadth-first search approach into our custom WebVOWL Project.

Dairon:

- Work on implementing the expand feature to the ontological tree

3. Do you have any obstacles?

WebVOWL code lacks proper documentation, have to take time to read the code so that we can understand it.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/06/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

2. What did you accomplish yesterday?

Jorge:

- Implemented handle function inside filterAndHandle with teammate (handles clicks on a node)..

Dairon:

- Worked on implementing the expand feature in the ontological tree

2. What do you plan on doing today?

Jorge:

- Get all of the method properties and procedures to work with nodes and node links.
- Temporarily add a new, hardcoded node to the set so that we can see if the graph updates when a node is clicked.
- Work with teammate to try to implement way to get all of the unfiltered links of a node, so that we can display all of the neighboring nodes of the node that was clicked.

Dairon:

- Work on getting all the methods and properties associated with links and nodes so that we can properly expand a node when it is clicked.
- Try to get all the links which are associated with a node so that we can access all the nodes which should be displayed when clicked on.

3. Do you have any obstacles?

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/07/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:30PM

End Time: 1:35PM

Minutes

Discussion:

3. What did you accomplish yesterday?

Jorge:

- Got all of the method properties and procedures to work with nodes and node links.
- Temporarily added a new, hardcoded node to the set so that we can see if the graph updates when a node is clicked.
- Worked with teammate to try to implement way to get all of the unfiltered links of a node, so that we can display all of the neighboring nodes of the node that was clicked.

Dairon:

- Worked on getting all the methods and properties associated with links and nodes so that we can properly expand a node when it is clicked.
- Got all the links which are associated with a node so that we can access all the nodes which should be displayed when clicked on.
- Worked with teammate to try to implement way to get all of the unfiltered links of a node, so that we can display all of the neighboring nodes of the node that was clicked

2. What do you plan on doing today?

Jorge:

- Figure out a way to save the original unfiltered nodes and unfiltered properties to the stack so that we can get all of the unfiltered associated links.
- Try to display the neighboring nodes using the unfiltered node links when a node is clicked.

Dairon:

- Fix issue occurring in my local environment which does not allow me to update the files before deploying.
- Implement tabs in the Ontology page so that we can move from Tree View to Graph View (use the previous graph view on the graph view tab for now).

3. Do you have any obstacles?

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/08/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

4. What did you accomplish yesterday?

Jorge:

- Figured out a way to save the original unfiltered nodes and unfiltered properties to the stack so that we can get all of the unfiltered associated links.
- Program now displays the neighboring nodes using the unfiltered node links when a node is clicked.

Dairon:

- Fixed issue occurring in my local environment which does not allow me to update the files before deploying.
- Implemented tabs in the Ontology page so that we can move from Tree View to Graph View (used the previous graph view on the graph view tab for now).

2. What do you plan on doing today?

Jorge:

- Try to implement dynamic browsing of ontology (if the user searches for a node that is not graphed, display that node and its neighbors).
- Begin embedding WEBVOWL into the ontology tab.
- Look into dynamic zooming (right now if you expand nodes, the graph is not zoomed in or out to better showcase the current state of the graphs).

Dairon:

- Remove Feedbacks from Envo Scholar application
- Replace Feedback with "Mark as Relevant"
- Add a button for relevant articles which takes the user to articles similar to the one they click on
- Look through the WEVOWL app for ways to implement additional features

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/09/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:34PM	
--	--

Minutes

Discussion:

5. What did you accomplish yesterday?

Jorge:

- Tried to implement dynamic browsing of ontology (if the user searches for a node that is not graphed, display that node and its neighbors).
- Looked into dynamic zooming (right now if you expand nodes, the graph is not zoomed in or out to better showcase the current state of the graphs).

Dairon:

- Removed Feedbacks from Envo Scholar application
- Replaced Feedback with "Mark as Relevant"
- Added a button for relevant articles which takes the user to articles similar to the one they click on
- Looked through the WEBVOWL app for ways to implement additional features

2. What do you plan on doing today?

Jorge:

- Finish implementing dynamic browsing of ontology.
- Look into how to do breadth-first search on only the first level.

Dairon:

- Work on resolving some bugs that were found during the previous sprint
- Go through the ontology code to try and find how desired features can be implemented

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/12/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:36PM	
---	--

Minutes

Discussion:

6. What did you accomplish yesterday?

Jorge:

- Finished implementing dynamic browsing of ontology.
- Looked into how to do breadth-first search on only the first level.

Dairon:

- Work on resolving some bugs that were found during the previous sprint
- Go through the ontology code to try and find how desired features can be implemented

2. What do you plan on doing today?

Jorge:

- Start applying first-level breadth-first search in our Ontology Graph to Dynamically browse

Dairon:

- Meet with partner and discussed features for the ontology page
- Work on fixing the dragging issue in the ontology
- Work on implementing a zoom out feature on expand

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/13/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

7. What did you accomplish yesterday?

Jorge:

- Started applying first-level breadth-first search in our Ontology Graph to Dynamically browse

Dairon:

- Met with partner and discussed features for the ontology page
- Worked on fixing the dragging issue in the ontology
- Worked on implementing a zoom out feature on expand

2. What do you plan on doing today?

Jorge:

- Continue working on applying first-level breadth-first search in our Ontology Graph to Dynamically browse.

Dairon:

- Fix bug causing the information in developer stats to not store the information for relevant articles after the first one was saved.
- Work on adding the ability to view when a node can be expanded in the ontology graph and when it has been fully expanded

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/14/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:37PM	
---	--

Minutes

Discussion:

8. What did you accomplish yesterday?

Jorge:

- Continued to work on applying first-level breadth-first search in our Ontology Graph to Dynamically browse.

Dairon:

- Fixed bug causing the information in developer stats to not store the information for relevant articles after the first one was saved.
- Worked on adding the ability to view when a node can be expanded in the ontology graph and when it has been fully expanded

2. What do you plan on doing today?

Jorge:

- Finish up implementation of browsing an ontology graph dynamically.

Dairon:

- Work on making the graph expandable when clicked on

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/15/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:34PM	
--	--

Minutes

Discussion:

9. What did you accomplish yesterday?

Jorge:

- Finished up implementation of browsing an ontology graph dynamically.

Dairon:

- Worked on making the graph expandable when clicked on

2. What do you plan on doing today?

Jorge:

- Fix bug related to dynamic zooming.
- Comment all of the code that was created which relates to the Ontology WebVOWL Visualization.

Dairon:

- Work with Jorge on adding the expandable feature such that the user can tell when a node can be expanded

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/16/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:36PM	
--	--

Minutes

Discussion:

10. What did you accomplish yesterday?

Jorge:

- Commented on all of the code that was created which relates to the Ontology WebVOWL Visualization.

Dairon:

- Worked with Jorge on adding the expandable feature such that the user can tell when a node can be expanded

2. What do you plan on doing today?

Jorge:

- Work individually on fixing some of the issues we were having with the expandable feature.

Dairon:

- Work individually on fixing some of the issues we were having with the expandable feature.

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

6 Sprint 6 Daily Meeting Minutes

In this following section and in the pages below, you'll find the Daily Meeting Minutes Documents for this respective Sprint.

Daily Scrum Meeting Minutes

Date: 11/19/19

Time: 1:30PM

Location: PG6 LAB

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

1. What did you accomplish yesterday?

Jorge:

- Fixed problem relating to the expandable feature of the node.
- Met before the sprint meeting to finish up any missing features or fix any remaining bugs

Dairon:

- Worked on adding a button to the ontology graph so that the user can be redirected to the tree view page
- Met before the sprint meeting to finish up any missing features or fix any remaining bugs

2. What do you plan on doing today?

Jorge:

- Work on Improving the structure of the EnvoScholar project.

Dairon:

- Add the current query to the search bar of display results
- Add similar articles to the article page
- Left align all of the article buttons in display results, article page and saved articles

3. Do you have any obstacles?

WebVOWL code lacks proper documentation, have to take time to read the code so that we can understand it.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/20/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda

Start Time: 1:30PM

End Time: 1:35PM

Minutes

Discussion:

2. What did you accomplish yesterday?

Jorge:

- Work on Improving the structure of the EnvoScholar project.

Dairon:

- Added the current query to the search bar of display results
- Added similar articles to the article page
- Left aligned all of the article buttons in display results, article page and saved articles

2. What do you plan on doing today?

Jorge:

- Perform end-to-end unit tests with the e2e framework.

Dairon:

- Distribute the work between Jorge and I
- Resolve some minor bugs left over from the previous sprint
- Organize documentation for current sprint
- Fix bug with scroll wheel on tree view

3. Do you have any obstacles?

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/21/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
--	--

Minutes

Discussion:

3. What did you accomplish yesterday?

Jorge:

- Performed end-to-end unit tests with the e2e framework.

Dairon:

- Distributed the work between Jorge and I
- Resolved some minor bugs left over from the previous sprint
- Organized documentation for current sprint
- Fixed bug with scroll wheel on tree view

2. What do you plan on doing today?

Jorge:

- Start Documenting the created Angular Components.

Dairon:

- Remove unnecessary comments
- Fix button capitalization on filter drop-down
- Replace tabs with a button for node graph
- Fix broken description on ontology
- Space queries when they are being displayed

3. Do you have any obstacles?

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/22/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
---	--

Minutes

Discussion:

4. What did you accomplish yesterday?

Jorge:

- Started Documenting the created Angular Components.

Dairon:

- Removed unnecessary comments
- Fixed button capitalization on filter drop-down
- Replaced tabs with a button for node graph
- Fixed broken description on ontology
- Spaced queries when they are being displayed

2. What do you plan on doing today?

Jorge:

- Comment code related to the remaining components which were worked on throughout the project.

Dairon:

- Comment code for components which were worked on throughout the project
- Add similar articles to saved articles
- Update the styling for the edit-profile page to make it more appealing

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/23/19

Time: 1:30PM

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:34PM	
--	--

Minutes

Discussion:

5. What did you accomplish yesterday?

Jorge:

- Commented code related to the remaining components which were worked on throughout the project.

Dairon:

- Commented code for components which were worked on throughout the project
- Added similar articles to saved articles
- Updated the styling for the edit-profile page to make it more appealing

2. What do you plan on doing today?

Jorge:

- Work on finalizing the documentation for sprint
- Restructured/organized code
- Overall clean up code

Dairon:

- Work on finalizing the documentation for sprint
- Restructured/organized code
- Overall clean up code

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/26/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:36PM	
--	--

Minutes

Discussion:

6. What did you accomplish yesterday?

Jorge:

- Worked on finalizing the documentation for sprint
- Restructured/organized code
- Overall cleaned up code

Dairon:

- Worked on finalizing the documentation for sprint
- Restructured/organized code
- Overall cleaned up code

2. What do you plan on doing today?

Jorge:

- Work on documentation for certain modules that was specifically requested by the product owner.

Dairon:

- Add the ability for developers to create new developer from the developer page by submitting an email into a form.

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/27/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:35PM	
---	--

Minutes

Discussion:

7. What did you accomplish yesterday?

Jorge:

- Worked on documentation for certain modules that was specifically requested by the product owner.

Dairon:

- Added the ability for the developers to create new developer from the developer page by submitting an email into a form

2. What do you plan on doing today?

Jorge:

- Work along with dairon to set up the unit and functional tests for the envoscholar project.

Dairon:

- Work on setting up the unit and functional tests for the envoscholar project

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/28/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:37PM	
--	--

Minutes

Discussion:

8. What did you accomplish yesterday?

Jorge:

- Worked along with Dairon to set up the unit and functional tests for the envoscholar project.

Dairon:

- Worked on setting up the unit and functional tests for the envoscholar project

2. What do you plan on doing today?

Jorge:

- Work on the final deliverable requirements and the document itself.

Dairon:

- Work on finalizing requirements for final deliverable

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/29/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:34PM	
---	--

Minutes

Discussion:

9. What did you accomplish yesterday?

Jorge:

- Worked on the final deliverable requirements and the document itself.

Dairon:

- Worked on finalizing requirements for final deliverable.

2. What do you plan on doing today?

Jorge:

- Start working on senior showcase requirements.

Dairon:

- Work on resolving a bug where the create dev feature only worked locally and not on other machines

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.

Daily Scrum Meeting Minutes

Date: 11/30/19

Time: 1:30PM

Location: ONLINE

Attendees: Dairon Hernandez, Jorge Euceda Start Time: 1:30PM End Time: 1:36PM	
---	--

Minutes

Discussion:

10. What did you accomplish yesterday?

Jorge:

- Worked on the final deliverable requirements and the document itself.

Dairon:

- Worked on and resolved a bug where the create dev feature only worked locally and not on other machines

2. What do you plan on doing today?

Jorge:

- Finish up any remaining work for this Project!

Dairon:

- Work on UMLs and Poster for the senior showcase.

3. Do you have any obstacles?

No obstacles as of this daily meeting.

Conclusions:

Overall, making progress towards working on Sprint 5 deliverables.