

CIS 4911

SENIOR PROJECT: ENVOSCHOLAR v3.0

Planning Meeting Minutes

Team Members:

Dairon HERNANDEZ

Jorge EUCEDA

Product Owner:

Mark FINLAYSON

Instructor:

Masoud Sadjadi

Mentors:

Maria A. PRESA REYES,

Deya BANISAKHER



Contents

0.1	Sprint 1 Planning Meeting Minutes	2
0.2	Sprint 2 Planning Meeting Minutes	3
0.3	Sprint 3 Planning Meeting Minutes	4
0.4	Sprint 4 Planning Meeting Minutes	5
0.5	Sprint 5 Planning Meeting Minutes	6
0.6	Sprint 6 Planning Meeting Minutes	7

0.1 Sprint 1 Planning Meeting Minutes

Date: September 9, 2019

Attendees: Dairon Hernandez, Jorge Euceda, Maria A. Presa Reyes, Deya Banisakher

Start Time: 2:00 PM

End Time: 3:00 PM

After the discussion, the velocity of the team was estimated to be 70.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

- User Story 68 - Website Deployment
- User Story 190 - Server Side Filtering

The team members indicated their willingness to work on the following user stories:

- Dairon Hernandez
 - Feature 190 - Server Side Filtering
- Jorge Euceda
 - Feature 68 Website Deployment

0.2 Sprint 2 Planning Meeting Minutes

Date: September 23, 2019

Attendees: Dairon Hernandez, Jorge Euceda, Maria A. Presa Reyes, Deya Banisakher

Start Time: 2:00 PM

End Time: 3:00 PM

After the discussion, the velocity of the team was estimated to be 70. The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

- User Story 189 - Server Side Loading and Pagination
- User Story 57 - Developer Features

The team members indicated their willingness to work on the following features:

- Dairon Hernandez
 - Feature 57 - Developer Features
- Jorge Euceda
 - Feature 57- Server Side Loading and Pagination

0.3 Sprint 3 Planning Meeting Minutes

Date: October 3, 2019

Attendees: Dairon Hernandez, Jorge Euceda, Maria A. Presa Reyes, Deya Banisakher

Start Time: 2:00 PM

End Time: 3:00 PM

After the discussion, the velocity of the team was estimated to be 70. The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

-
- User Story 192 Exportable Developer Statistics
- User Story 191 User Profile Page Enhancement

The team members indicated their willingness to work on the following features:

- Dairon Hernandez
 - User Story 192 Exportable Developer Statistics
 - User Story 191 User Profile Page Enhancement
- Jorge Euceda
 - User Story 192 Exportable Developer Statistics
 - User Story 191 User Profile Page Enhancement

0.4 Sprint 4 Planning Meeting Minutes

Date: October 21, 2019

Attendees: Dairon Hernandez, Jorge Euceda, Maria A. Presa Reyes, Deya Banisakher

Start Time: 2:00 PM

End Time: 3:00 PM

After the discussion, the velocity of the team was estimated to be 70. The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

- User Story 186 - User Mobile Experience
- User Story 188 - Developer Experience
- Exportable Statistics

The team members indicated their willingness to work on the following features:

- Dairon Hernandez
 - User Story 186 - User Mobile Experience
 - User Story 188 - Developer Experience
- Jorge Euceda
 - User Story 186 - User Mobile Experience
 - User Story 188 - Developer Experience

0.5 Sprint 5 Planning Meeting Minutes

Date: November 4th, 2019

Attendees: Dairon Hernandez, Jorge Euceda, Maria A. Presa Reyes, Deya Banisakher

Start Time: 2:00 PM

End Time: 3:00 PM

After the discussion, the velocity of the team was estimated to be 70.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

- User Story 185 - Dynamic Ontology Visualization
- User Story 187 - Embedded New Ontology Visualization

The team members indicated their willingness to work on the following features:

- Dairon Hernandez
 - User Story 187 - Embedded New Ontology Visualization
 - User Story 185 - Dynamic Ontology Visualization (assisting Jorge Euceda when needed)
- Jorge Euceda
 - User Story 185 - Dynamic Ontology Visualization

0.6 Sprint 6 Planning Meeting Minutes

Date: November 18th, 2019

Attendees: Dairon Hernandez, Jorge Euceda, Maria A. Presa Reyes, Deya Banisakher

Start Time: 2:00 PM

End Time: 3:00 PM

After the discussion, the velocity of the team was estimated to be 70.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority:

- User Story 179 - Document Ontology Visualization components.
- User Story 181 - Improve Project Structure.
- User Story 182 - Perform End-to-End Unit Tests on Major Components.
- User Story 183 - Document Angular Frontend Components.

The team members indicated their willingness to work on the following features:

- Dairon Hernandez
 - User Story 182 - Perform End-to-End Unit Tests on Major Components
 - User Story 181 - Improve Project Structure
- Jorge Euceda
 - User Story 181 - Improve Project Structure
 - User Story 183 - Document Angular Frontend Components