

20190620 - Daily Scrum Meeting Minutes

20190620 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Jonathan Dominguez](#) [Osniel Valdivia](#) [Mohammed Bhatti](#) [Diego Vera](#)

Start time: 6:15pm

End time: 6:28pm

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Kept analyzing refactoring user story
 - Watched user story videos regarding refactoring
 - Laid out all planning for user story video just need to record now
- What is planned to be done until the next scrum meeting?
 - Record user story video and submit for review
 - Start coding refactoring user story
- What are the hurdles?
 - Could not record video today

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Created business layer files for bank account and stripe customers
 - Fixed pull request conflicts in repository pattern repo
- What is planned to be done until the next scrum meeting?
 - Start working on front-end controller
 - Get pull request merged into master
- What are the hurdles?
 - Front-end controller is complex to implement

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Checked out EFRT-1328 branch and attempted to get it running on local machine
- What is planned to be done until the next scrum meeting?
 - Setup Ngrok to work with EFRT-1328 branch on local machine
- What are the hurdles?
 - EFRT project would crash on compile

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Tried to Get EFRT-1328 branch to work
 - Tried to get Ngrok to work properly
- What is planned to be done until the next scrum meeting?
 - Resolve issue to be able to continue to test
- What are the hurdles?
 - Constant invalid redirects when adding Stripe account to project

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Watched videos on MVC integration and unit testing
 - Started coding tests
- What is planned to be done until the next scrum meeting?
 - Continue developing tests
- What are the hurdles?
 - None