

20190621 - Daily Scrum Meeting Minutes

20190621 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Jonathan Dominguez](#) [Diego Vera](#) [Mohammed Bhatti](#)

Start time: 6:15pm

End time: 6:29pm

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Solved the redirectURI issue
 - Identified problem and promising solution for redirect issue
- What is planned to be done until the next scrum meeting?
 - Finish writing the unit tests with Stripe Connect integration
- What are the hurdles?
 - Can't test to see if functionality works because 1 day waiting time with Stripe Connect

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Fixed one last pull request conflict
 - Started working on frontend controller for index page and accounts
 - Created new models for frontend controller
- What is planned to be done until the next scrum meeting?
 - Create user story video and submit for review
 - Attempt to get frontend working
- What are the hurdles?
 - Not super familiar programming with MVC pattern
 - Not used to working with HTML
 - Hard to implement Rodolfo's functionality because of refactoring

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Submitted user story for review EFRT-1183
 - Continued with refactoring user story, analysis is done time to move on to coding.
- What is planned to be done until the next scrum meeting?
 - Get in contact with Ronald and Adrian to make sure testing is appropriate to what they are doing
 - Continue refactoring user story
- What are the hurdles?
 - None

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Started researching and watching videos for FakeItEasy for integration testing
- What is planned to be done until the next scrum meeting?
 - Continue integration and unit test user story
- What are the hurdles?
 - Unfamiliar with testing