

20190625 - Daily Scrum Meeting Minutes

20190625 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Jonathan Dominguez](#) [Mohammed Bhatti](#) [Osniel Valdivia](#) [Diego Vera](#)

Start time: 6:16pm

End time: 6:29pm

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Watched refactoring video for bank accounts feature
 - Watched other refactoring videos
 - Looked through Jasmine's refactoring code for bank accounts
 - Created new entities for credit card feature
- What is planned to be done until the next scrum meeting?
 - Add entities to context
 - Keep working on refactoring
- What are the hurdles?
 - None

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Worked on adding bank accounts to front end
 - Worked on index file
 - Dealt with a lot of version control issues
 - Updated pull request
 - Updated some entities
- What is planned to be done until the next scrum meeting?
 - Continue working on front end and testing it
- What are the hurdles?
 - Can't log in so can not test

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Added explicit implementations of the interfaces
 - Created an account on login
- What is planned to be done until the next scrum meeting?
 - Route frontend component for subscriptions
- What are the hurdles?
 - None

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Went through the refactoring videos on SRPROJ YouTube channel
 - Reviewed feature documents for adding and removing subscriptions
 - Looked at current implementation in codebase
- What is planned to be done until the next scrum meeting?
 - Start refactoring subscription backend feature
- What are the hurdles?
 - None

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Looked through refactoring videos
 - Looked through feature documents for adding and removing credit cards
 - Looked through confluence for refactoring documents
 - Brushed up on front end development
- What is planned to be done until the next scrum meeting?
 - Start refactoring adding and removing credit cards
- What are the hurdles?
 - None