

20190701 - Daily Scrum Meeting Minutes

20190701 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Osniel Valdivia](#) [Mohammed Bhatti](#) [Jonathan Dominguez](#) [Diego Vera](#)

Start time: 1:26pm

End time: 1:34pm

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Continued working on refactoring of credit cards
 - Downloaded Postman
 - Played around with Postman to learn how to use it
- What is planned to be done until the next scrum meeting?
 - Finish refactoring of credit cards
 - Start testing
- What are the hurdles?
 - None

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Continued working on refactoring front-end for adding bank accounts
 - Working with getting stripe integration finished for front-end
- What is planned to be done until the next scrum meeting?
 - Have refactored bank account front-end finished
- What are the hurdles?
 - None

[Osniel Valdivia](#):

- What was done since the last scrum meeting?
 - Added dropdown button for subscriptions
 - IActionResult call redirects to subscriptions page
- What is planned to be done until the next scrum meeting?
 - Continue working on refactoring frontend components
- What are the hurdles?
 - None

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Continued refactoring front-end for adding and removing credit cards
- What is planned to be done until the next scrum meeting?
 - Finish refactoring front-end for adding and removing credit cards
- What are the hurdles?
 - A lot of technical debt in project due to complexity

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Reviewed code and compared it to other refactored code
 - Downloaded Postman and set it up
 - Looked up tutorials for Postman for testing
- What is planned to be done until the next scrum meeting?
 - Test back-end for subscriptions
- What are the hurdles?
 - None