

20190702 - Daily Scrum Meeting Minutes

20190702 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Osniel Valdivia](#) [Mohammed Bhatti](#) [Diego Vera](#) [Jonathan Dominguez](#)

Start time: 6:15pm

End time: 6:35pm

[Mohammed Bhatti](#):

- What was done since the last scrum meeting?
 - Worked on refactoring for adding and deleting credit cards, mostly finished
 - Fixed Postman issue with SSL certification
- What is planned to be done until the next scrum meeting?
 - Start testing refactored back-end with Postman
 - Make user story video if all tests pass
 - Clean up code
- What are the hurdles?
 - None

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Continued refactoring front-end page for adding and removing bank accounts
 - Synced changes with group changes
 - Got primary bank accounts to be automatically created when page is loaded if the user has none
 - Added Stripe Connect information
 - Setting up ngrok tunnel
 - Worked with [Diego Vera](#) to set up Stripe Connect
- What is planned to be done until the next scrum meeting?
 - Test the ability to add bank accounts through stripe into the database
 - Have those bank accounts reflected on the front-end
 - Be able to add funds to bank account from primary account
- What are the hurdles?
 - Stripe connect redirect errors
 - Ngrok tunnel issues

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Continued working on refactoring front-end for adding and deleting credit cards
 - Helped [Jasmine Batten](#) solve Stripe connect and ngrok issues
- What is planned to be done until the next scrum meeting?
 - Finish refactoring
 - Migrate all js necessary functions from old repo
 - Begin testing front-end for adding and deleting credit cards
- What are the hurdles?
 - Slower work pace because of having to constantly integrate team members code

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Finished testing back-end for subscriptions
 - Added missing methods to back-end subscriptions and fixed exceptions thrown by some other methods
- What is planned to be done until the next scrum meeting?
 - Make video and finish user story
- What are the hurdles?
 - None

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Synced changes with teammates
 - Worked on integrating subscriptions into a single page
- What is planned to be done until the next scrum meeting?
 - Continue working on refactoring front end components
- What are the hurdles?
 - None