

20190703 - Daily Scrum Meeting Minutes

20190703 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Osniel Valdivia](#) [Jonathan Dominguez](#) [Mohammed Bhatti](#) [Diego Vera](#)

Start time: 6:15 PM

End time: 6:31PM

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Worked on refactoring subscription routes
- What is planned to be done until the next scrum meeting?
 - Continue refactoring subscription routes
- What are the hurdles?
 - Bitbucket and other integrations were slow/not working
 - Whatsapp was down temporarily as well

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Tested and finished subscriptions refactoring back-end story (EFRT-1260)
- What is planned to be done until the next scrum meeting?
 - Start the testing user story (EFRT-1185)
- What are the hurdles?
 - None

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Continued working on adding and removing bank accounts story
 - Successfully got Plaid integrated into front-end
 - The bank accounts reflect on the front-end
 - Started adding "edit nickname" buttons and functions to AccountsController and html page
- What is planned to be done until the next scrum meeting?
 - Complete refactoring user story
 - Complete adding a nickname
- What are the hurdles?
 - Bitbucket and other integrations were slow/not working
 - Whatsapp was down temporarily as well

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Looked at the JavaScript functions in html file
 - Continued refactoring front-end for adding/removing credit cards
- What is planned to be done until the next scrum meeting?
 - Finish refactoring user story
- What are the hurdles?
 - Bitbucket and other integrations were slow/not working
 - Whatsapp was down temporarily as well

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Finished refactoring the back-end for adding/removing credit cards
 - Finished testing all endpoints with Postman
 - Pushed all changes to branch to start pull request
- What is planned to be done until the next scrum meeting?
 - Finish the user story video and submit it for review
 - Pick a new user story to work on
- What are the hurdles?
 - None