

20190709 - Daily Scrum Meeting Minutes

20190709 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Diego Vera](#) [Jonathan Dominguez](#) [Mohammed Bhatti](#) [Osniel Valdivia](#)

Start time: 6:15pm

End time: 6:26pm

[Diego Vera:](#)

- What was done since the last scrum meeting?
 - Migrated and refactored the webhook functionality
- What is planned to be done until the next scrum meeting?
 - Finish webhook functionality
 - Test webhook functionality
 - Start on improving UI for credit cards
- What are the hurdles?
 - HTTP requests complicate testing

[Jasmine Batten:](#)

- What was done since the last scrum meeting?
 - Created confluence page for refactoring
 - Started watching YouTube videos sent by Gian
- What is planned to be done until the next scrum meeting?
 - Meet with Gianfranco
 - Start on UI story
 - Begin migrating existing code to pre-production server
- What are the hurdles?
 - Blocked by meeting with Gianfranco
 - Blocked by waiting on pull requests to be merged to master

[Mohammed Bhatti :](#)

- What was done since the last scrum meeting?
 - Fixed issues with pull request and merged to master
 - Watched all recommended videos by Gianfranco
 - Looked at front-end to see how nicknames can be implemented
- What is planned to be done until the next scrum meeting?
 - Start working on front-end user story for nicknames
 - Write integration tests for bank accounts if there's time
- What are the hurdles?
 - None

[Osniel Valdivia :](#)

- What was done since the last scrum meeting?
 - Analyzed algorithm's team code to identify the attribute for algorithm subscription (EFRT-1670)
- What is planned to be done until the next scrum meeting?
 - Integrate subscription routing and extend functionality
- What are the hurdles?
 - None

[Jonathan Dominguez :](#)

- What was done since the last scrum meeting?
 - Continued working on unit testing story
- What is planned to be done until the next scrum meeting?
 - Finish unit testing story
- What are the hurdles?
 - None