

20190710 - Daily Scrum Meeting Minutes

20190710 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Diego Vera](#) [Mohammed Bhatti](#) [Osniel Valdivia](#) [Jonathan Dominguez](#)

Start time: 6:15pm

End time: 6:29pm

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Ran and fixed automatic tests on Katalon for adding and removing bank accounts on refactored repo
 - Worked on front-end
- What is planned to be done until the next scrum meeting?
 - Continue to work on front-end user stories
 - If Ron's pull request is merged, then migrate refactored code to web-api repo
- What are the hurdles?
 - Blocked by pull request into the web-api repo

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Met with Gianfranco about bootstrap and how to standardize GUI
 - Created new MyAccounts skeleton using another page
 - Pushed new page to a new remote branch
- What is planned to be done until the next scrum meeting?
 - Have adding bank accounts feature (EFRT-1745) completed
- What are the hurdles?
 - None

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Got webhook user story working
 - Started testing webhook functionality
- What is planned to be done until the next scrum meeting?
 - Finalize webhook testing and begin GUI development
- What are the hurdles?
 - Webhook is difficult to test because Stripe can only send test events with null data (need to test on live data)

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Finished writing unit tests for Web API subscriptions, specifically Subscriptions controller and service - using FakeItEasy and NUnit
- What is planned to be done until the next scrum meeting?
 - Submit test user story for review
 - Start analyzing GUI user stories
- What are the hurdles?
 - None

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Migrated refactored subscription code from multiple page structure to single page structure
- What is planned to be done until the next scrum meeting?
 - Integrate subscription model list with account model
- What are the hurdles?
 - None