

20190711 - Daily Scrum Meeting Minutes

20190711 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Jonathan Dominguez](#) [Mohammed Bhatti](#) [Osniel Valdivia](#) [Diego Vera](#)

Start time: 6:15pm

End time: 6:28pm

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Continued working on front-end GUI
 - Looked over master for repository pattern branch to make sure all code is working and ready to be merged
- What is planned to be done until the next scrum meeting?
 - Finish working on GUI
 - Help if needed to migrate code
- What are the hurdles?
 - None

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Got adding bank accounts GUI user story finished
 - Got in contact with Ron to get Diego's pull request reviewed
- What is planned to be done until the next scrum meeting?
 - Add funds for bank account user story for GUI
 - Get code merged into web-app repo with pull request
- What are the hurdles?
 - Waiting for Diego's user story to get merged into the repository pattern repo
 - Problem with modals and JavaScript

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Started GUI refactoring of adding and removing credit cards
- What is planned to be done until the next scrum meeting?
 - Test webhook functionality
 - Continue working on adding and removing credit cards GUI story
- What are the hurdles?
 - Webhook cannot be tested easily without integrating external functions
 - Based off of potentially unmerged feature branch

 [EFRT-1672](#) - Refactor front-end for adding and removing credit cards on refactored repo DEV COMPLETE

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Finished and submitted unit testing user story for subscriptions Web API
 - Downloaded and started looking at Jasmine's feature branch (EFRT 1745) with the GUI skeleton
 - Started analyzing what needs to be done for the two GUI user stories
- What is planned to be done until the next scrum meeting?
 - Start coding the two GUI user stories for subscriptions
- What are the hurdles?
 - None

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Added subscriptions column and relationship in order to relate to accounts
 - Reviewed EFRT-1672 user story video and ngrok setup for web-hooks
- What is planned to be done until the next scrum meeting?
 - Continue relating data models to identify algorithms
- What are the hurdles?
 - None