

20190715 - Daily Scrum Meeting Minutes

20190715 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Osniel Valdivia](#) [Diego Vera](#) [Mohammed Bhatti](#) [Jonathan Dominguez](#)

Start time: 6:15pm

End time: 6:31pm

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Finished the migration from repository pattern repo to web-app repo
- What is planned to be done until the next scrum meeting?
 - Continue working on front-end
 - Fix any pull request issues if needed
- What are the hurdles?
 - None

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Helped finish the migration from the repository pattern to the webapp repo
 - Worked with [Diego Vera](#) to fix the Plaid script bug in the cshtml file
- What is planned to be done until the next scrum meeting?
 - Have the modal buttons completely working
 - Redesign UI to meet standards of rest of EForT site
 - Start working on the settings page
- What are the hurdles?
 - Bugs with adding and deleting bank accounts

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Implemented a change to UI, moved credit card adding and removing functionality over to new UI branch
 - Fixed JS button functionality
 - Worked with Jasmine to solve similar issue with Jasmine
- What is planned to be done until the next scrum meeting?
 - Redesign UI such that it meets specs
- What are the hurdles?
 - Javascript issues
 - Difficult to test web-hooks

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Caught up single page subscriptions code front-end to current pull request in the pre-production repo
- What is planned to be done until the next scrum meeting?
 - Continue to work on single-page subscriptions front-end feature
- What are the hurdles?
 - None

[Jonathan Dominguez](#):

- What was done since the last scrum meeting?
 - Worked on issues in the code migration in the repository pattern repo to the web-app repo
 - Started work on having the separate features on a page with multiple tabs
- What is planned to be done until the next scrum meeting?
 - Continue working on user story (having separate features on a page with multiple tabs, EFRT-1819)
- What are the hurdles?
 - Lack of experience with Bootstrap