

20190717 - Daily Scrum Meeting Minutes

20190717 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Jonathan Dominguez](#) [Diego Vera](#) [Mohammed Bhatti](#)

Start time: 6:15pm

End time: 6:37pm

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Dealing with errors from updating Windows (.NET 2.0 error)
 - Reinstalled Visual Studio
 - Merged old repository repo with current project
 - Fixing errors with git when trying to rebuild database due to missing file
- What is planned to be done until the next scrum meeting?
 - Fix issues so database can be built
 - Start creating integration tests with FakeItEasy for bank accounts
- What are the hurdles?
 - Errors when updating Windows
 - Local git errors (missing files)

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Started working on improving user experience for subscriptions
 - Had a meeting with Diego to discuss Stripe related matters
 - Added button for My Accounts to merged developed code
 - Helped merge pull request into develop branch
- What is planned to be done until the next scrum meeting?
 - Create front-end page for account settings
- What are the hurdles?
 - None

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Got webhook validation transaction approval working
 - Tested webhooks
 - Converted Stripe manager into singleton and created accessor and mutators for properties
 - Added functionality for [Jasmine Batten](#) to implement account settings page
- What is planned to be done until the next scrum meeting?
 - Implement transaction validation for webhook
 - Begin improving user experience for adding and removing credit cards story
- What are the hurdles?
 - Testing webhook led to lots of bugs

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Redesigned bank accounts tab in the My Accounts page
 - Added functionality for edit credit card nickname button in the web API
 - Added functionality in the AccountsController to support credit card nicknames
- What is planned to be done until the next scrum meeting?
 - Redesign subscriptions tab in the My Accounts
- What are the hurdles?
 - Issue with relaunching database