

20190718 - Daily Scrum Meeting Minutes

20190718 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Diego Vera](#) [Jonathan Dominguez](#) [Mohammed Bhatti](#)

Start time: 6:15pm

End time: 6:40pm

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Fixed all issues with Visual Studio development environment
 - Started working on functional and unit tests
- What is planned to be done until the next scrum meeting?
 - Finish functional and unit tests
- What are the hurdles?
 - None

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Helped with UI for bank accounts and credit cards to fit class standards
 - Started adding subscription functionality to Stripe service and controller
- What is planned to be done until the next scrum meeting?
 - Create front-end page for accounts
 - Finish subscriptions functionality
- What are the hurdles?
 - Javascript scope issues

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Created subscriptions page with tabular format/spreadsheet design
 - Edited the table parameters so it reacts better to window resizing
- What is planned to be done until the next scrum meeting?
 - Implement subscription front-end buttons
- What are the hurdles?
 - None

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Continued trying to solve webhook invalidation bug
- What is planned to be done until the next scrum meeting?
 - Look into credit card adding being inconsistent
 - Implement account settings backend functionality with database connection
- What are the hurdles?
 - Webhook difficult to test and trace