

20190514 - Daily Scrum Meeting Minutes

20190514 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Osniel Valdivia](#) [Mohammed Bhatti](#) [Jonathan Dominguez](#) [Diego Vera](#)

Start time: 6:15pm

End time: 6:30pm

[Jonathan Dominguez:](#)

- What was done since the last scrum meeting?
 - Viewed intro and user guide videos in the EFEC introduction playlist and skimmed through feature documents
- What is planned to be done until the next scrum meeting?
 - Finish the rest of the videos and read the feature documents
- What are the hurdles?
 - None.

[Mohammed Bhatti](#)

- What was done since the last scrum meeting?
 - Finished the entire video playlist in the EFEC introduction playlist.
- What is planned to be done until the next scrum meeting?
 - Downloaded final deliverable, viewed poster, installation guide, user manual, and some code to see what we were working with.
- What are the hurdles?
 - None.

[Jasmine Batten :](#)

- What was done since the last scrum meeting?
 - Watched intro, user guide, reposting money using Stripe, read final deliverable from last semester to understand organization.
- What is planned to be done until the next scrum meeting?
 - Have environment setup up, run database locally, configure Stripe webhooks, running app locally.
- What are the hurdles?
 - No access to Bitbucket repo

[Osniel Valdivia](#)

- What was done since the last scrum meeting?
 - Watched intro video, depositing money using Stripe video, looked at architecture of the project, migrating from direct DB to Web API, looking up ACH protocol, looked at testing local webhooks.
- What is planned to be done until the next scrum meeting?
 - Plan to set up development environment on Mac.
- What are the hurdles?
 - Possibly setting up environment on Mac.

[Diego Vera](#)

- What was done since the last scrum meeting?
 - Looked at the intro video and the Stripe video. Started looking into the testing utilities Adaptivist and Selenium and how they would be useful to our project including looking at tutorial videos for those utilities.
- What is planned to be done until the next scrum meeting?
 - Begin setting up development environment and finish watching the rest of the videos for the EFEC introduction playlist.
- What are the hurdles?
 - Lack of time on Tuesdays.