

20190520 - Daily Scrum Meeting Minutes

20190520 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#)[Mohammed Bhatti](#) [Diego Vera](#) [Osniel Valdivia](#) [Jonathan Dominguez](#)

Start time: 2:08pm

End time: 2:20pm

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Brainstormed user story to validate credit cards, cloned repositories for EForT and EForT DB.
- What is planned to be done until the next scrum meeting?
 - Look into Selenium and try to get the project to run.
- What are the hurdles?
 - Tried to run EForT but got a port error.

[Jasmine Batten](#)

- What was done since the last scrum meeting?
 - Brainstormed a lot of user stories and added the wish list to Jira as user stories.
 - Looked over EFEC and architecture documentation again.
- What is planned to be done until the next scrum meeting?
 - Look into selenium and read over software testing material online.
 - Look into MetaTrader.
 - Read over legal documentation and terms.
- What are the hurdles?
 - None.

[Jonathan Dominguez](#)

- What was done since the last scrum meeting?
 - Added a user story to JIRA, started testing out EforT project.
- What is planned to be done until the next scrum meeting?
 - Test out Selenium, take a look at MetaTrader.
- What are the hurdles?
 - Unhandled exception error when running the Web App.

[Diego Vera](#)

- What was done since the last scrum meeting?
 - I tried to get database working, clone DB to local, looked at Adaptavist.
- What is planned to be done until the next scrum meeting?
 - Start brushing up on Selenium, get environment set up.
- What are the hurdles?
 - Couldn't access DB. Whenever ran, it would load Web App. Whenever logging in, the whole thing crashes. Scripts to update doesn't work.

[Osniel Valdivia](#)

- What was done since the last scrum meeting?
 - Set up local database.
 - Added two user stories for sprint.
 - Reviewed accounting schema and verified it was PCI compliant.
- What is planned to be done until the next scrum meeting?
 - Set up NGROK and port forwarding to test out Stripe and Plaid integration.
- What are the hurdles?
 - When I did the schema update users and its permissions were not copied over.