

20190521 - Daily Scrum Meeting Minutes

20190521 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Mohammed Bhatti](#) [Osniel Valdivia](#) [Diego Vera](#) [Jonathan Dominguez](#)

Start time: 6:15pm

End time: 6:32pm

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Looked at tutorials for Selenium.
 - Read regulations about Forex that Rodolfo made.
- What is planned to be done until the next scrum meeting?
 - Try to get the project and the database to run so he can work on Selenium.
- What are the hurdles?
 - Never used Selenium or any other automated tools before.

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Reviewed a lot of software testing basics
 - Got the EFoRT project running
 - Watched tutorials about Selenium
- What is planned to be done until the next scrum meeting?
 - Set up Selenium and fix exceptions with Web API
 - Begin playing around with Selenium and the project
- What are the hurdles?
 - Unhandled exception when running Web API

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Continued trying to get database to work with Web API
 - Watched Selenium videos
- What is planned to be done until the next scrum meeting?
 - Finish setting up environment to a fully working state
- What are the hurdles?
 - Able to get database to update, but unable to get whole application to work

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Read up on Selenium, downloaded and installed it
 - Watched tutorials on Selenium automated testing
 - Attempted to get web app working with Selenium
- What is planned to be done until the next scrum meeting?
 - Attempt to get the website fully working
 - Set up some Selenium tests
- What are the hurdles?
 - Web app doesn't work properly
 - Not experienced with automated testing

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Began analyzing EFWA's components for compatibility
- What is planned to be done until the next scrum meeting?
 - Finished port forwarding and set up credentials to test bank transfers
- What are the hurdles?
 - Not familiar with complex testing