

20190522 - Daily Scrum Meeting Minutes

20190522 - Daily Scrum Meeting Minutes

Attendees: [Diego Vera](#) [Jasmine Batten](#) [Mohammed Bhatti](#) [Jonathan Dominguez](#) [Osniel Valdivia](#)

Start time: 6:15pm

End time: 6:31pm

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Look up Selenium tutorials, attempted to understand developer environment, understand Redis database relationship with web app component.
- What is planned to be done until the next scrum meeting?
 - Try to get the DB set up using SQL and Redis.
- What are the hurdles?
 - Development setup.

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Talked to Rodolfo and Gian about DB setup.
 - Attempted to finish DB setup.
 - Installed SSMS, Redis, and SQL Server 2017.
 - Continued looking at Selenium.
- What is planned to be done until the next scrum meeting?
 - Complete first Selenium functional test.
 - Complete the DB setup.
- What are the hurdles?
 - Unsure if Selenium is required to be done after complete project and development environment setup.
 - Setting up dev environment was extremely unclear.

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Viewed Selenium tutorials and how to incorporate it with C#.
 - Tried to install the database.
- What is planned to be done until the next scrum meeting?
 - Try to fix the database and set up development environment.
- What are the hurdles?
 - Got errors when cloning the DB and setting up the DB.

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Looked up general tutorials on testing and couple videos on Selenium.
 - Setup Redis and Microsoft SQL server.
- What is planned to be done until the next scrum meeting?
 - Set up local environment.
- What are the hurdles?
 - Never done local databases.
 - Unfamiliar with testing and Redis.

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Watched Selenium tutorials and downloaded Redis.
- What is planned to be done until the next scrum meeting?
 - Wrap up all installs to get project fully working.
- What are the hurdles?
 - Need to finish dev environment quickly to finish deliverables.