

20190530 - Daily Scrum Meeting Minutes

20190530 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Osniel Valdivia](#) [Mohammed Bhatti](#) [Diego Vera](#) [Jonathan Dominguez](#)

Start time: 6:15pm

End time: 6:30pm

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Attempted to access Bitbucket repo
 - Made test case with Katalon Recorder and exported to studio
- What is planned to be done until the next scrum meeting?
 - Begin helping merge old EFEC code to main repo
- What are the hurdles?
 - No access to Bitbucket repo until later in the day

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Informed others about SQL bug
 - Tried testing creating account with old EFEC repo
 - Installed Katalon Studio
 - Read Stack Overflow pages about merging old repos into new ones
 - Came up with two solutions to integration problem
 - Using git merge method
 - Manually integrate feature by feature
- What is planned to be done until the next scrum meeting?
 - Pick a strategy for integrating (as a team)
 - Start manually merging features or using git
- What are the hurdles?
 - Picking integration strategy

[Jonathan Dominguez](#):

- What was done since the last scrum meeting?
 - Set up dev environment from Rodolfo's BitBucket repo from last semester, tested repo's code
- What is planned to be done until the next scrum meeting?
 - Start integration of previous semester's code to this codebase
- What are the hurdles?
 - Compatibility issues with database from last semester, unable to access BitBucket repo until later in the day

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Monitored the integration issue
 - Attempted to clone the repo before and after the permission was given
- What is planned to be done until the next scrum meeting?
 - Plan to solve the repo clone issue by linking Bitbucket account to git conflict
- What are the hurdles?
 - Issues when attempting to clone Rodolfo's fork

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Created an automated test that creates account, goes to account page, and creates three different types of bank accounts from different banks and deletes them
- What is planned to be done until the next scrum meeting?
 - Clone the BitBucket and start working on integration issue
- What are the hurdles?
 - Unable to access Bitbucket for Rodolfo's code till later in day
 - Make test in Katalon and export to Katalon studio and would fail, causing bugs in exported code