

20190603 - Daily Scrum Meeting Minutes

20190603 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#)[Osniel Valdivia](#) [Mohammed Bhatti](#) [Jonathan Dominguez](#) [Diego Vera](#)

Start time: 6:15pm

End time: 6:26pm

[Diego Vera](#) :

- What was done since the last scrum meeting?
 - Looking at function I need to implement
 - Read about Bamboo
 - Set up GitKraken
- What is planned to be done until the next scrum meeting?
 - Sit down with [Osniel Valdivia](#) and work on merging and test cases
- What are the hurdles?
 - Merging can only be done on one local environment

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Copied over dependencies for system services
 - Implemented creating a subscription
 - Created feature branch and committed/pushed to it
- What is planned to be done until the next scrum meeting?
 - Work with [Osniel Valdivia](#) to merge code
 - Create a test script for the old version of creating a subscription with Katalon
- What are the hurdles?
 - Merging can only be done on one local environment

[Mohammed Bhatti](#) :

- What was done since the last scrum meeting?
 - Looked through commit history in Rodolfo's repo to isolate adding bank account feature, tried to fix issue of Katalon integration test
- What is planned to be done until the next scrum meeting?
 - Work with [Osniel Valdivia](#) to merge code
- What are the hurdles?
 - Katalon integration test was having issues dealing with popup

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Researched git commands for repository management
 - Set up environment for integration
 - Attempted initial integration and documented issues that arose
- What is planned to be done until the next scrum meeting?
 - Integrate spring repo with the team on my own fork
- What are the hurdles?
 - Might have to do multiple integration attempts

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Set up GitKraken, analyzed discrepancies between My Accounts button in different repos
- What is planned to be done until the next scrum meeting?
 - Work with [Osniel Valdivia](#) to merge code
 - Begin doing tests for final merge
- What are the hurdles?
 - Merging can only be done on one local environment