

20190603 - Sprint 9 Pre-planning Meeting Minutes

Attendees: [Jasmine Batten](#) [Jonathan Dominguez](#) [Diego Vera](#) [Mohammed Bhatti](#) [Osniel Valdivia](#) [Masoud Sadjadi](#)

Start time: 1:00pm

End time: 1:26pm

Main topics:

- Must work on merging repos using GitKraken as a team moving forward
- Schedule meetings with Osniel to merge individual features
- Get this integrated by end of sprint
- Get test scripts running by end of sprint
- Coordinate efforts to create tests to test for the integrations, write those scripts individually per user story
- Each of us for our own individual user stories, write test scripts with Katalon on the original spring repo
- Meet with [Osniel Valdivia](#) individually and run test scripts on your individual part of code
- Read up on Bamboo and understand how it works
- Refactor with entity/repository model and test again (may roll over into next sprint)
- Get in touch with [Ronald Concepcion](#) for the test scripts
- All tentative user stories for sprints 11-13 were put into their sprint backlogs, some user stories may still be created along the way

Important notes:

- [Jasmine Batten](#)
 - Committed subscription integration into feature branch
- [Osniel Valdivia](#)
 - Worked on merging repos using GitKraken, must deal with git merge conflicts
 - Make tutorial for GitKraken or share existing tutorials
- [Mohammed Bhatti](#)
 - Created automatic test script for adding and deleting bank accounts
- Video responsibilities per sprint
 - [Mohammed Bhatti](#) - daily scrum meeting minutes video
 - [Jasmine Batten](#) - planning meeting minutes video
 - [Osniel Valdivia](#) - review meeting minutes video
 - [Diego Vera](#) - retrospective meeting minutes video
 - [Jonathan Dominguez](#) - any slack (someone can't make video that week, he gets to do it)