

20190604 - Daily Scrum Meeting Minutes

20190604 - Daily Scrum Meeting Minutes

Attendees: [Jasmine Batten](#) [Mohammed Bhatti](#) [Diego Vera](#) [Osniel Valdivia](#) [Jonathan Dominguez](#)

Start time: 6:15pm

End time: 6:35pm

[Mohammed Bhatti](#):

- What was done since the last scrum meeting?
 - Looked into the integration repo from yesterday
 - Tried to fix syntax errors
 - Tried to create another script to fix issues with pop-ups
- What is planned to be done until the next scrum meeting?
 - Pick up where Jasmine left off on the commits on the merged repo
 - Try to fix errors on merged repo
- What are the hurdles?
 - Pop-up issues with scripts and Katalon

[Jasmine Batten](#) :

- What was done since the last scrum meeting?
 - Recorded Katalon test scripts
 - Fixed merge conflicts in over 10 different files
 - Committed all syntax error changes to merged repo branch
 - debugged all merged files until site was up and running
- What is planned to be done until the next scrum meeting?
 - Work on getting subscription feature to work on merged repo
- What are the hurdles?
 - Can navigate to my accounts page manually but only includes old functionality

[Jonathan Dominguez](#) :

- What was done since the last scrum meeting?
 - Worked on resolving conflicts with duplicate functions in integrated project
- What is planned to be done until the next scrum meeting?
 - Continue working on resolving merge conflicts
- What are the hurdles?
 - Getting an IIS certification issue (assumed it happened because Windows update)

[Diego Vera](#):

- What was done since the last scrum meeting?
 - Watched Ron's Bamboo video,
- What is planned to be done until the next scrum meeting?
 - Work on merging
 - Creating more tests on the potential working merged repo
 - Work on fixing feature in merged repo
- What are the hurdles?
 - No time

[Osniel Valdivia](#) :

- What was done since the last scrum meeting?
 - Merged project with team
 - Attempted to fix integration issues
- What is planned to be done until the next scrum meeting?
 - Start debugging and fixing issues in compiled integrated project
- What are the hurdles?
 - A lot of syntax issues when trying to merge